

# APPENDIX A

## DIRECTED PLANNING APPROACHES

### A.1 Introduction

There are a number of approaches being used for directed planning of environmental operations. Some of these approaches were designed specifically for data collection activities; others are applications of more general planning philosophies. Many variations to these approaches have been made for specific applications. The following are some of the approaches being used:

- Data Quality Objectives (DQO);
- Observational Approach (OA);
- Streamlined Approach for Environmental Restoration (SAFER);
- Technical Project Planning (TPP);
- Expedited Site Characterization (ESC);
- Value Engineering;
- Systems Engineering;
- Total Quality Management (TQM); and
- Partnering.

Employing any of these approaches assures that sufficient planning is carried out to define a problem adequately, determine its importance, and develop an approach to solutions prior to spending resources.

This appendix discusses some elements that are common to direct planning processes (Section A.2) and provides in Sections A.3 through A.11 very brief descriptions of the planning approaches listed above. References are listed at the end of the appendix on each of the approaches to provide sources of more detailed information.

Several directed planning approaches have been implemented by the federal sector for environmental data collection activities. Project planners should be aware of agency requirements for planning. MARLAP does not endorse any one planning approach. Users of MARLAP are encouraged to consider all the available approaches and choose a directed planning process that is appropriate to their project and agency.

<b>Contents</b>	
A.1 Introduction .....	A-1
A.2 Elements Common to Directed Planning Approaches .....	A-2
A.3 Data Quality Objectives Process .....	A-2
A.4 Observational Approach .....	A-3
A.5 Streamlined Approach for Environmental Restoration .....	A-4
A.6 Technical Project Planning .....	A-4
A.7 Expedited Site Characterization .....	A-4
A.8 Value Engineering .....	A-5
A.9 Systems Engineering .....	A-6
A.10 Total Quality Management .....	A-6
A.11 Partnering .....	A-7
A.12 References .....	A-7

## **A.2 Elements Common to Directed Planning Approaches**

To achieve the benefits desired from directed planning, all of these approaches address the following essential elements:

1. *Defining the problem or need*: Identifying the problem(s) facing the stakeholder/customer that requires attention, or the concern that requires streamlining.
2. *Establishing the optimum result*: Defining the decision, response, product, or result that will address the problem or concern and satisfy the stakeholder/customer.
3. *Defining the strategy and determining the quality of the solution*: Laying out a decision rule or framework, roadmap, or wiring diagram to get from the problem or concern to the desired decision or product and defining the quality of the decision, response, product, or result that will be acceptable to the stakeholder/customer by establishing specific, quantitative, and qualitative performance measures (e.g., acceptable error in decisions, defects in product, false positive responses).
4. *Optimizing the design*: Determining what is the optimum, cost-effective way to reach the decision or create the product while satisfying the desired quality of the decision or product.

To most problem solvers, these four elements stem from the basic tenets of the scientific method, which *Webster's* defines as “principles and procedures for the systematic pursuit of knowledge involving the recognition and formulation of a problem, the collection of data through observation and experiment, and the formulation and testing of hypotheses.”

Each approach requires that a team of customers, stakeholders, and decision makers defines the problem or concern; a team of technical staff or line operators have the specific knowledge and expertise to define and then provide the desired product; and both groups work together to understand each other's needs and requirements and to agree on the product to be produced. The approaches represent slightly different creative efforts in the problem-solving process. All are intended to facilitate the achievement of optimum results at the lowest cost, generally using team work and effective communication to succeed.

## **A.3 Data Quality Objectives Process**

The Data Quality Objectives (DQO) process was created by the U. S. Environmental Protection Agency to promote effective communications between decisionmakers, technical staff, and stakeholders on defining and planning the remediation of environmental problems.

The DQO process consists of seven basic steps:

1. State the problem;
2. Identify the decision;
3. Identify inputs to the decision;
4. Define the study boundaries;
5. Develop a decision rule;
6. Specify limits on decision errors; and
7. Optimize the design.

Applying the DQO steps requires effective communication between the parties who have the problem and the parties who must provide the solution. Additional information about the DQO Process is provided in Appendix B.

#### **A.4 Observational Approach**

The Observational Approach (OA) emphasizes determining what to do next by evaluating existing information and iterating between collecting new data and taking further action. The name “observational approach” is derived from observing parameters during implementation. OA was developed by Karl Terzaghi (Peck, 1969) for geological applications. In mining operations, there may be substantial uncertainty in the location of valuable geological formations. Information on soil and mineral composition would help to identify such formations. Application of OA utilizes the sampling information on soil and mineral composition to direct the digging locations. OA should be encouraged in situations where uncertainty is large, the vision of what is expected or required is poor, and the cost of obtaining more certainty is very high.

The philosophy of OA when applied to waste site remediation is that remedial action can be initiated without fully characterizing the nature and extent of contamination. The approach provides a logical decision framework through which planning, design, and implementation of remedial actions can proceed with increased confidence. OA incorporates the concepts of data sufficiency, identification of reasonable deviations, preparation of contingency plans, observation of the systems for deviations, and implementation of the contingency plans. Determinations of performance measures and the quality of new data are done as the steps are implemented.

The iterative steps of site characterization, developing and refining a site conceptual model, and identifying uncertainties in the conceptual model are similar to traditional approaches. The concept of addressing uncertainties as reasonable deviations is unique to OA and offers a qualitative description of data sufficiency for proceeding with site remediation.

## **A.5 Streamlined Approach for Environmental Restoration**

The Streamlined Approach for Environmental Restoration (SAFER) is an integration of the DQO process and OA developed by the U. S. Department of Energy (DOE). The planning and assessment steps of SAFER are the DQO process. The implementation steps of SAFER are the Observational Approach. The approach emphasizing team work between decisionmakers and technical staff reduces uncertainty with new data collection and manages remaining uncertainty with contingency plans. The labels in each SAFER step are slightly different from the DQO and OA steps, but the basic logic is the same. The SAFER planning steps are:

- Develop a conceptual model;
- Develop remedial objectives and general response actions;
- Identify priority problem(s);
- Identify reasonable deviations and possible contingencies;
- Pursue limited field studies to focus and expedite scoping;
- Develop the decision rule;
- Establish acceptable conditions and acceptable uncertainty for achieving objective; and
- Design the work plan.

## **A.6 Technical Project Planning**

Technical Project Planning (TPP) (formerly Data Quality Design), developed by the U. S. Army Corps of Engineers, is intended for developing data collection programs and defining data quality objectives for hazardous, toxic, and radioactive waste sites (HTRW). This systematic process (USACE, 1998) entails a four-phase planning approach in which a planning team—comprised of decisionmakers, data users, and data providers—identifies the data needed to support specific project decisions and develops a data collection program to obtain those data. In Phase I, an overall site strategy and a detailed project strategy are identified. The data user's data needs, including the level of acceptable data quality, are defined in Phase II. Phase III entails activities to develop sampling and analysis options for the data needed. During phase IV, the TPP team finalizes a data collection program that best meets the decisionmakers' short- and long-term needs within all project and site constraints. The technical personnel complete Phase IV by preparing detailed project objectives and data quality objectives, finalizing the scope of work, and preparing a detailed cost estimate for the data collection program. The TPP process uses a multi-disciplinary team of decisionmakers, data users, and data implementors focused on site closeout.

## **A.7 Expedited Site Characterization**

Expedited Site Characterization (ESC) was developed to support DOE's Office of Science and Technology's Characterization, Monitoring, and Sensor Technology (CMST) program

(Burton, 1993). The ESC process has been developed by American Society for Testing and Materials (ASTM) as a provisional standard for rapid field-based characterization of soil and groundwater (ASTM D585). The process is also known as QUICKSITE and “expedited site conversion.” ESC is based on a core multi-disciplinary team of scientists participating throughout the processes of planning, field implementation, data integration, and report writing. ESC requires clearly defined objectives and data quality requirements that satisfy the needs of the ESC client, the regulatory authority, and the stakeholders. The technical team uses real-time field techniques, including sophisticated geophysical and environmental sampling methods and an on-site analytical laboratory, to collect environmental information. Onsite computer support allows the expert team to analyze data each day and decide where to focus data collection the next day. Within a framework of an approved dynamic work plan, ESC relies on the judgment of the technical team as the primary means for selecting the type and location of measurements and samples throughout the ESC process. The technical team uses on-site data reduction, integration and interpretation, and on-site decisionmaking to optimize the field investigations.

Traditional site investigations generally are based on a phased engineering approach that collects samples based on a pre-specified grid pattern and does not provide the framework for making changes in direction in the field. A dynamic work plan (Robatt, 1997; Robatt et al., 1998) relies—in part—on an adaptive sampling and analysis program. Rather than specify the sample analyses to be performed, the number of samples to be collected and the location of each sample, dynamic work plans specify the decisionmaking logic that will be used in the field to determine where the samples will be collected, when the sampling will stop, and what analyses will be performed. Adaptive sampling and analysis programs change or adapt based on the analytical results produced in the field (Johnson, 1993a, b; Robatt, 1998).

## **A.8 Value Engineering**

Value methodology was developed by Lawrence D. Miles in the late 1940s. He used a function-based process (“functional analysis”) to produce goods with greater production and operational efficiency. Value methodology has evolved and, depending on the specific application, is often referred to as “value engineering,” “value analysis,” “value planning,” or “value management.” In the mid-1960s value engineering was adopted by three federal organizations: the Navy Bureau of Shipyards and Docks, the U. S. Army Corp of Engineers, and the U. S. Bureau of Reclamation. In the 1990s, Public Law 104-106 (1996) and OMB Circulars A-131 (1993) and A-11 (1997) set out the requirements for the use of value engineering, as appropriate, to reduce nonessential procurement and program costs.

Value engineering is a systematic and organized decision-making process to eliminate, without impairing essential functions, anything that increases acquisition, operation, or support costs. The techniques used analyze the functions of the program, project, system, equipment, facilities, services, or supplies to determine “best value,” or the best relationship between worth and cost.

The method generates, examines, and refines creative alternatives that would produce a product or a process that consistently performs the required basic function at the lowest life-cycle cost and is consistent with required performance, reliability, quality, and safety.

A standard job plan is used to guide the process. The six phases of the value engineering job plan are:

- Information;
- Speculation (or creative);
- Evaluation (or analysis);
- Evolution (or development);
- Presentation (or reporting); and
- Implementation (or execution).

Value engineering can be used alone or with other management tools, such as TQM and Integrated Product and Process Development (IPPD).

## **A.9 Systems Engineering**

Systems engineering brings together a group of multi-disciplinary team members in a structured analysis of project needs, system requirements and specifications, and a least-cost strategy for obtaining the desired results. Systems engineering is a logical sequence of activities and decisions that transforms an operational need into a preferred system configuration and a description of system performance parameters. Problem and success criteria are defined through requirements analysis, functional analysis, and systems analysis and control. Alternative solutions, evaluation of alternatives, selection of the best life-cycle balanced solution, and the description of the solution through the design package are accomplished through synthesis and systems analysis and control.

The systems engineering process involves iterative application of a series of steps:

- Mission analysis or requirements understanding;
- Functional analysis and allocation;
- Requirements analysis;
- Synthesis; and
- System analysis and control.

## **A.10 Total Quality Management**

Total Quality Management (TQM) is a customer-based management philosophy for continuously improving the quality of products (or how work is performed) in order to meet customer

expectations of quality and to measure and produce results aligned with strategic objectives. TQM grew out of two systems developed by Walter Shewhart of Bell Laboratories in the 1920s. Statistical process control was used to measure variance in production systems and to monitor consistency and diagnose problems in work processes. The “Plan-Do-Check-Act” cycle applied a systematic approach to improving work processes. The work of Deming and others in Japan following World War II expanded the quality philosophy beyond production and inspection to all functions within an organization and defined quality as “fit for customer use.”

TQM has been defined as “the application of quantitative methods and the knowledge of people to assess and improve (a) materials and services supplied to the organizations, (b) all significant processes within the organization, and (c) meeting the needs of the end-user, now and in the future” (Houston and Dockstader, 1997). The goal of TQM is to enhance effectiveness of providing services or products. This is achieved through an objective, disciplined approach to making changes in processes that affect performance. Process improvement focuses on preventing problems rather than fixing them after they occur. TQM involves everyone in an organization in controlling and continuously improving how work is done.

## **A.11 Partnering**

Partnering is intended to bring together parties that ordinarily might have differing or competing interests to create a synergistic effect on an outcome each views as desirable. Partnering is a team building and relationship enhancing technique that seeks to identify and communicate the needs, expectations, and strengths of the participants. Partnering combines the talents of the participating organizations in order to develop actions that promote their common goals and objectives. In the synergistic environment of partnering, creative solutions to problems can be developed. Like TQM, partnering enfranchises all stakeholders (team members) in the decision process and holds them accountable for the end results. Each team member (customer, management, employee) agrees to share the risks and benefits associated with the enterprise. Like the other approaches, partnering places a premium on open and clear communication among stakeholders to define the problem and the solution, and to decide upon a course of action.

## **A.12 References and Other Sources**

### **A.12.1 Data Quality Objectives**

#### ***Guidance:***

American Society for Testing and Materials (ASTM). D5792. *Standard Practice for Generation of Environmental Data Related to Waste Management Activities: Development of Data Quality Objectives*. West Conshohocken, PA.

U. S. Environmental Protection Agency (EPA). 1993. *Data Quality Objectives Process for Superfund*. EPA/540/G-93/071 (Interim Final Guidance). Office of Emergency and Remedial Response. OSWER Directive 9355.9-01. September.

U.S. Environmental Protection Agency (EPA). 2000. *Guidance for the Data Quality Objective Process* (EPA QA/G-4). EPA/600/R-96/055, Washington, DC. Available at [www.epa.gov/quality/qa\\_docs.html](http://www.epa.gov/quality/qa_docs.html).

**Papers:**

Blacker, S. M. 1993. "The Data Quality Objective Process—What It Is and Why It Was Created." *Proceedings of the Twentieth Annual National Energy and Environmental Quality Division Conference*, American Society for Quality Control.

Blacker, S. and D. Goodman. 1994a. "Risk-Based Decision Making An Integrated Approach for Efficient Site Cleanup." *Environmental Science & Technology*, 28:11, pp. 466A-470A.

Blacker, S. and D. Goodman. 1994b. "Risk-Based Decision Making Case Study: Application at a Superfund Cleanup." *Environmental Science & Technology*, 28:11, pp. 471A-477A.

Blacker, S. M. and P. A. Harrington. 1994. "Use of Process Knowledge and Sampling and Analysis in Characterizing FFC Act Waste — Applying the Data Quality Objective (DQO) Process to Find Solutions." *Proceedings of the Twenty First Annual National Energy and Environmental Quality Division Conference*, American Society for Quality Control.

Blacker, S. M. and J. Maney. 1993. "The System DQO Planning Process." *Environmental Testing and Analysis*. July/August.

Blacker, S. M., J. D. Goodman and J. M. Clark. 1994. "Applying DQOs to the Hanford Tank-Waste Remediation." *Environmental Testing and Analysis*, 3:4, p. 38.

Blacker, S., D. Neptune, B. Fairless and R. Rytí. 1990. "Applying Total Quality Principles to Superfund Planning." *Proceedings of the 17th Annual National Energy Division Conference*, American Society for Quality Control.

Carter, M. and D. Bottrell. 1994. "Report on the Status of Implementing Site-Specific Environmental Data Collection Project Planning at the Department of Energy's (DOE) Office of Environmental Restoration and Waste Management (EM)." *Proceedings of the Waste Management '94 Conference*. Vol 2, pp. 1379-1383.



- Goodman, D. and S. Blacker. 1997. "Site Cleanup: An integrated Approach for Project Optimization to Minimize Cost and Control Risk." In: *The Encyclopedia of Environmental Remediation*. New York: John Wiley & Sons.
- Michael, D. I. 1992. "Planning Ahead to Get the Quality of RI Data Needed for Remedy Selection: Applying the DQO Process to Superfund Remedial Investigations." *Proceedings of the Air and Waste Management Association 85<sup>th</sup> Annual Meeting*.
- Michael, D. I. and E. A. Brown. 1992. "Planning Tools that Enhance Remedial Decision Making." *Proceedings of the Nineteenth Annual Energy and Environmental Quality Division Conference*, American Society for Quality Control.
- Neptune, M. D. and S. M. Blacker. 1990. "Applying Total Quality Principles to Superfund Planning: Part I: Upfront Planning in Superfund." *Proceedings of the 17<sup>th</sup> Annual National Energy Division Conference*, American Society for Quality Control.
- Neptune, D., E. P. Brantly, M. J. Messner and D. I. Michael. 1990. "Quantitative Decision-Making in Superfund: A Data Quality Objectives Case Study." *Hazardous Material Control*, 3, pp. 18-27.
- Ryti, R. T. and D. Neptune. 1991. "Planning Issues for Superfund Site Remediation." *Hazardous Materials Control*, 4, pp. 47-53.

### **A.12.2 Observational Approach**

#### ***Papers:***

- Brown, S. M. 1990. "Application of the Observational Method to Groundwater Remediation." *Proceedings of HAZMAT'90*, Atlantic City, NJ.
- Ferguson, R. D., G. L. Valet, and F. J. Hood. 1992. *Application of the Observational Approach, Weldon Springs Case Study*.
- Mark, D. L. et al. 1989. "Application of the Observational Method to an Operable Unit Feasibility Study - A Case Study." *Proceedings of Superfund'89*, Hazardous Material Control Research Institute, Silver Spring, MD, pp. 436-442.
- Myers, R. S. and Gianti, S. J. 1989. "The Observational Approach for Site Remediation at Federal Facilities." *Proceedings of Superfund'89*, Hazardous Material Control Research Institute, Silver Spring, MD.

Peck, R. B. 1969. "Ninth Rankine Lecture, Advantages and Limitations of the Observational Method in Applied Soil Mechanics." *Geotechnique*, 19, No. 2, pp.171-187.

Smyth, J. D. and R. D. Quinn. 1991. "The Observational Approach in Environmental Restoration." *Proceedings of the ASCE National Conference of Environmental Engineering*, Reno, NV.

Smyth, J. D., J. P. Amaya and M. S. Peffers. 1992. "DOE Developments: Observational Approach Implementation at DOE Facilities." *Federal Facilities Environmental Journal*, Autumn, pp. 345-355.

Smyth, J. D., J. P. Kolman, and M. S. Peffers. 1992. "Observational Approach Implementation Guidance: Year-End Report." Pacific Northwest Laboratory Report PNL-7999.

### **A.12.3 Streamlined Approach for Environmental Restoration (Safer)**

#### ***Guidance:***

U. S. Department of Energy (DOE). 1993. *Remedial Investigation/Feasibility Study (RI/FS) Process, Elements and Techniques Guidance, Module 7 Streamlined Approach for Environmental Restoration*, Office of Environmental Guidance, RCRA/CERCLA Division and Office of Program Support, Regulatory Compliance Division Report DOE/EH-94007658.

#### ***Papers:***

Bottrell, D. 1993. "DOE's Development and Application of Planning to Meet Environmental Restoration and Waste Management Data Needs." *Proceedings of the Twentieth Annual National Energy & Environmental Quality Division Conference*, American Society for Quality Control.

Dailey, R., D. Lillian and D. Smith. 1992. "Streamlined Approach for Environmental Restoration (SAFER): An Overview." *Proceedings of the 1992 Waste Management and Environmental Sciences Conference*.

Gianti, S., R. Dailey, K. Hull and J. Smyth. 1993. "The Streamlined Approach For Environmental Restoration." *Proceedings of Waste Management '93*, 1, pp. 585-587.

Smyth, J. D. and J. P. Amaya. 1994. *Streamlined Approach for Environmental Restoration (SAFER): Development, Implementation and Lessons Learned*. Pacific Northwest Laboratory Report PNL-9421/UC-402, Richland, WA.

#### A.12.4 Technical Project Planning

**Guidance:**

U. S. Army Corps of Engineers (USACE). 1995. *Technical Project Planning Guidance for Hazardous, Toxic and Radioactive Waste (HTRW) Data Quality Design*. Engineer Manual EM-200-1-2 (superceded by EM-200-1-2, 1998).

U. S. Army Corps of Engineers (USACE). 1998. *Technical Project Planning Process*. Engineer Manual EM-200-1-2.

#### A.12.5 Expedited Site Characterization

**Guidance:**

American Society for Testing and Materials (ASTM) D585. *Standard Provisional Guide for Expedited Site Characterization of Hazardous Waste Contaminated Sites*. West Conshohocken, PA.

**Papers:**

Bottrell, D. 1993. "DOE's Development and Application of Planning Processes to Meet Environmental Restoration and Waste Management Data Needs." *Proceedings of the Twentieth Annual National Energy & Environmental Quality Division Conference*, American Society for Quality Control.

Burton, J. C., et al. 1993. "Expedited Site Characterization: A Rapid Cost-Effective Process for Preremedial Site Characterization." *Proceeding of Superfund XIV*, Vol. II, Hazardous Materials Research and Control Institute, Greenbelt, MD, pp. 809-826.

Burton, J. C. 1994. "Expedited Site Characterization for Remedial Investigations at Federal Facilities." *Proceedings Federal Environmental Restoration III and Waste Minimization II Conference*, Vol. II, pp. 1407-1415.

Johnson, R. 1993a "Adaptive Sampling Program Support for Expedited Site Characterization." *ER '93 Environmental Remediation Conference Proceedings*.

Johnson, R. 1993b. "Adaptive Sampling Program Support for the Unlined Chromic Acid Pit, Chemical Waste Landfill, Sandia National Laboratory, Albuquerque, New Mexico." ANL-EAD/TM-2.

Robatt, A. 1997. "A Guideline for Dynamic Work Plans and Field Analytics: The Keys to Cost Effective Site Cleanup." Tufts University Center for Field Analytical Studies and Technology and U.S. EPA, Region 1, Hazardous Waste Division.

Robatt, A. 1998. "A Dynamic Site Investigation: Adaptive Sampling and Analysis Program for Operable Unit 1 at Hanscom Air Force Base, Bedford, Massachusetts." Tufts University Center for Field Analytical Studies and Technology and U.S. EPA, Region 1, Office of Site Remediation and Restoration, Boston, MA.

Robatt, A., S. Smarason, and Y. Gankin. 1998. "Dynamic Work Plans and Field Analytics, The Key to Cost-Effective Hazardous Waste Site Investigations," *Field Analytical Chemistry and Technology* 2:5, pp. 253-65.

Starke, T. P., C. Purdy, H. Belencan, D. Ferguson and J. C. Burton. 1995. "Expedited Site Characterization at the Pantex Plant." *Proceedings of the ER'95 Conference*.

#### **A.12.6 Value Engineering**

##### ***Guidance:***

The February 1996 Amendment to the Office of Federal Procurement Policy Act (41 U.S.C. 401 et. seq.) (Public Law 104-106, Sec 4306 amended this.)

Federal Acquisitions Regulations. FAR, Part 48, Value Engineering.

Federal Acquisitions Regulations. FAR, Part 52.248-1,-2,-3, Value Engineering Solicitation Provisions and Contract Clauses.

National Defense Authorization Act for Fiscal Year 1996. PL 104-106, Law Requiring Value Engineering in Executive Agencies. February 10, 1996.

Office of Management and Budget (OMB). 1993. *OMB Circular A-131, Value Engineering*.

Office of Management and Budget (OMB). 1997. *OMB Circular A-11, Preparation and Submission of Budget Estimates*.

U. S. Army. Value Engineering. *Army Regulation AR 5-4*, Chapter 4 (Reference only).

U. S. Army Corps of Engineers (USACE). *Engineer Regulation*. ER 5-1-11.

U. S. Department of Energy. 1997. *Value Management*. Good Practice Guide (GPG-FM-011).

U. S. Department of the Interior (DOI). 1995. *Departmental Manual, Management Systems and Procedures*, Part 369, Value Engineering, Chapter 1, General Criteria and Policy. May 18, 1995.

**Books:**

Fallon, C. 1990. *Value Analysis*. The Miles Value Foundation, 2<sup>nd</sup> Edition.

Kauffman, J. J. 1985. *Value Engineering for the Practitioner*. North Carolina State University, Raleigh, NC.

Miles, L. D. 1989. *Techniques of Value Analysis and Engineering*. McGraw-Hill Book Company, New York, NY.

Mudge, A. E. 1989. *Value Engineering, A Systematic Approach*. J. Pohl Associates.

Parker, D. 199x. *Value Engineering Theory*. The Miles Value Foundation.

**Papers:**

Al-yousefi, A. 1996. "Total Value Management (TVM): A VE-TQM Integration," *Proceedings of the 1996 SAVE Conference*, Society of American Value Engineers.

Blumstein, G. 1996. "FAST Diagramming: A Technique to Facilitate Design Alternatives," *Proceedings of the 1996 SAVE Conference*, Society of American Value Engineers.

Maynor, D. 1996. *Value Engineering for Radiation Hazards Remediation at the Fernald OUI, Ohio*. U.S. DOE, Ohio Field Office.

Morrel, C. 1996. *Value Engineering for Radiation Hazards Remediation at Fernald OU4, Ohio*. U.S. DOE Reclamation Technical Service Center.

Wixson, J. R. 1987. "Improving Product Development with Value Analysis/Value Engineering: A Total Management Tool," *Proceedings of the Society of American Value Engineers*, 22, pp.51-66.

**A.12.7 Systems Engineering**

**Guidance:**

Electronic Industries Alliance (EIA). 1994. *Systems Engineering*. Standard EIA/IS-632.

Electronic Industries Alliance (EIA). 1997. *Upgrade IS-632, Process for Engineering a System*. EIA/SP-3537 Part 1: Process Characteristics and EIA/SP-4028 Part 2: Implementation Guidance.

International Electrical and Electronics Engineers (IEEE). 1994. *Standard for Application and Management of the Systems Engineering Process*. P1220.

U. S. Department of Defense (DOD). 1992. *Systems Engineering*. MIL-STD-499B.

U. S. Department of Energy (DOE). 1996. *Project Execution and Engineering Management Planning*. Good Practice Guide GPG-FM-010.

**Books:**

Boardman, J. 1990. *Systems Engineering: An Introduction*. New York: Prentice Hall.

Chestnut, H. 1967. *System Engineering Methods*. New York: John Wiley & Sons.

Churchman, C. W. 1968. *The Systems Approach*. New York: Dell Publishing Co., Inc.

Eisner, H. 1998. *Computer-Aided Systems Engineering (CASE)*. Englewood Cliffs: Prentice Hall.

Goode, H. H. 1957. *Systems Engineering: An Introduction to the Design of Large-Scale Systems*. New York: McGraw-Hill.

Machol, R. E. 1965. *Systems Engineering Handbook*. New York: McGraw-Hill.

Smith, D. B. 1974. *Systems Engineering and Management*. Reading, MA: Addison-Wesley Publ. Co.

Wymore, A. W. 1976. *Systems Engineering Methodology for Interdisciplinary Teams*. New York: John Wiley & Sons.

**Papers:**

Bensoussan, A. 1982. "Analysis and Optimization of Systems." *Proceedings of the Fifth International Conference on Analysis and Optimization of Systems*, Versailles, France. December 14-17.

David, H.T. and S. Yoo. 1993. "Where Next? Adaptive Measurement Site Selection for Area Remediation." In: *Environmental Statistics, Assessment and Forecasting* (Richard Cathern, Ed.). Lewis Publishers, MI.

Ljunggren M. and J Sundberg. 1996. "A Systems Engineering Approach to National Solid Waste Management -- Case Study, Sweden." *Proceedings of the 12<sup>th</sup> International Conference on Solid Waste Management*. November 17-20.

Pacific Northwest Laboratory. 1995. *A Systems Engineering Analysis to Examine the Economic Impact for Treatment of Tritiated Water in the Hanford K-Basin*. Report No. PNL-SA-24970. Richland, WA.

### **A.12.8 Total Quality Management**

#### **Guidance:**

U. S. Department of the Army. 1992. *The Leadership for Total Army Quality Concept Plan*.

U. S. Department of Energy (DOE). 1993. *Total Quality Management Implementation Guidelines*. DOE/HR-0066.

U. S. Office of Personnel Management (OPM), Federal Quality Institute. 1990. *Federal Total Quality Management Handbook, How to Get Started, Booklet 1: Implementing Total Quality Management*, U. S. Government Printing Office.

#### **Books:**

Berk, J. and S. Berk. 1993. *Total Quality Management: Implementing Continuous Improvement*. Sterling Publishing Co. Inc., New York, NY.

Carr, D. K. and I. D. Littman. 1993. *Excellence in Government*. Coopers and Lybrand, Arlington, VA.

Dobyns, L. and C. Crawford-Mason. 1994. *Thinking about Quality: Progress, Wisdom and the Deming Philosophy*. New York: Times Books.

Harrington, H. J. 1991. *Business Process Improvement*. New York: McGraw-Hill.

Koehler, J. W. and J. M. Pankowski. 1996. *Quality Government. Designing, Developing and Implementing TQM*. Delray Beach, FL: St. Lucie Press.

Rao, A, L.P. Carr, I. Dambolena, R.J. Kopp, J. Martin, F. Rafii, and P.F. Schlesinger. 1996. *Total Quality Management: A Cross Functional Perspective*. New York: John Wiley & Sons.

Walton, M. 1990. *Deming Management at Work*. New York: Putnam.

**Papers:**

Blacker, S. 1990. "Applying Total Quality Concepts to Environmental Data Operations." *Proceedings of the Eighth International Conference*, International Society for Quality Control.

Breisch, R.E. 1996. "Are You Listening?" *Quality Progress*, pp. 59-62.

Houston, A. and Dockstader, S. L. 1997. *Total Quality Leadership: A Primer*. Department of the Navy, Total Quality Leadership Office Publication Number 97-02.

Kidder, P. J. and B. Ryan. 1996. "How the Deming Philosophy Transformed the Department of the Navy." *National Productivity Review* 15:3.

**A.12.9 Partnering**

**Guidance:**

U. S. Department of the Army. 1993. Engineering and Design Quality Management, Appendix B Partnering. ER-1110-1-12.

**Books:**

Hrebniak, L. 1994. *We Force in Management: How to Build and Sustain Cooperation*. New York: Free Press.

Maurer, R. 1992. *Caught in the Middle: A Leadership Guide for Partnership in the Workplace*. Portland, OR: Productivity Press.

Poirier, C. C. 1994. *Business Partnering for Continuous Improvement: How to Forge Enduring Alliances Among Employees, Suppliers, and Customers*. New York: Berrett-Koehler.

**Papers:**

Brown, T. L. 1993. "Is there Power in Partnering?" *Industry Week*, 242:9, p. 13.

Covey, S. R. 1993. "Win-Win Partnerships." *Executive Excellence*, 10:11, pp. 6-7.

Chem-Nuclear Systems, Inc. (CNSI). 1996. *Community Partnering Plan: Pennsylvania Low-Level Radioactive Waste Disposal Facility*. S80-PL-021, Revision 0. Commonwealth of Pennsylvania, Department of Environmental Protection, Bureau of Radiation.



Mosley, D. and C. C. Moore. 1994. "TQM and Partnering: An Assessment of Two Major Change Strategies." *PMNETwork*, 18:9, pp. 22-26.

Sanders, S. R. and M. M. Moore. 1992. "Perceptions on Partnering in the Public Sector." *Project Management Journal*, 23:4, pp. 13-19.

Simmons, J. 1989. "Partnering Pulls Everything Together." *Journal for Quality & Participation*, 12, pp. 12-16.

U. S. Army Corps of Engineers (USACE). 1996. "U.S. Corps of Engineers Adopts Partnering." National Academy of Public Administration Foundation, Washington, DC.