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 OU3 Groundwater Construction 

 
(1) 
 

DAY: Wednesday
  

DATE: 6/19/2013  WORK PERIOD: 8:20  a.m 
p.m. 

TO  9:21  a.m. 
p.m. 

REPORT NO. 061913  

 
 WEATHER: Sunny, slight breeze  TEMP. MAX 81  °F: MIN 59  °F: PRECIPITATION: None 

(2) CONTRACTORS/PERSONNEL OBSERVED ON SITE: 

 Excell - Excavation      

 ICS    Yarissa Martinez- EPA Region 9   Vern Perry  

 AECOM  Site Supervisor- Kevin Thomas   Geovision – Geophysical Survey     

 & 2 Site Wind Monitor @ Montrose and @ 
Vermont/Del Amo  

 Calvada     

 

(3) MAJOR EQUIPMENT ON PROJECT 

 No. Description Size/Capacity In Use Y/N 

 1 CAT 950 Front-end Loader  Y 

 2 Backhoe  Y 

 2 Fork Lifts  Y 

 2 Water Truck  Y 

  

2 

ICS Truck for butt-fusion and 2-3 additional pickups 

Dump Trucks, also an excavator  

 Y 

  Air Monitoring – 4 stationary stations and one mobile   Y 

 

(4) Observations: 

 A) Work Activities In Progress:  

a. Del Amo/Vermont - The ICS crew was working on pipe installation; primarily HDPE butt fusion welding of branch pipe 
to onsite  E-W pipeline at Del Amo/Vermont; Three vaults (at injection wells 2, 4 & 5) have been placed and pipe 
testing will start next week.  They are still working on the trenches. 

b. Montrose Property – The trench has been filled and covered with asphalt except for a small portion at the NE corner.  
The wind was minimal and the area where they were storing the excavated soil looks clean.  Currently, they are 
working on the treatment pad area adding clean soil to the top cover. 

c. Javelin St – Crews were marking utilities, conducting geophysical surveys and surverying the area. 

B) Issues concerning conformance to specifications and/or design: None noted 

C) Issues concerning conformance to construction schedule; Pedestrian bridge is small and very close to residences.  Logistics 
and community involvement will play a very important role for laying the pipes in that area. 

D) Work activities scheduled for next week; Pipe testing at Del/Amo Vermont and getting manifestos for disposal of PPE & 
investigation derived waste currently in bins at Montrose. 

E) Communications and discussion with PRP site representative: Kevin informed us that they are on schedule for the installing the 
pipes near Javelin and New Hampshire.  

F) Photographs; Took photos around the site (see Attachment) 

 

(5)  Yarissa A. Martínez, EPA   June 19, 2013  
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Brief Description of Photos: 
-  


