

July 22, 2004

AQM Work Group Timeline

Aug 13 – Convene meeting in Chicago, IL

- * Work group meets to discuss schedule, process, issues, etc. (8:00-9:00)
- * Each sub-group meets for majority of day (9:00-1:00)
- * Report out to work group (1:30-3:00)

Aug 25 - Circulate key issues/straw proposals to CAAAC and request input

Sep 8-9 – Convene sub-group meetings in RTP, NC (2 days)

- * Each sub-group meets to discuss issues and recommendations

Oct 20-21 – Convene work group meeting in Indianapolis, IN (2 days)

- * Work group meets to discuss draft recommendations
- * Each sub-group meets to draft report and presentation materials
- * Presentation made to work group on 2nd day

Oct 28 – Revise draft report based on Oct 20-21 meeting

Nov 15 – Submit draft recommendations to CAAAC members

Nov 22 – Convene conference call of interested CAAAC members

Nov 29 – Comments due from CAAAC

Dec 6 – Submit report to CAAAC members

Dec 15-16 – CAAAC meeting

- * Convene work group for discussion and presentation
- * Report to full CAAAC on recommendations and solicit input/comments

Jan 7, 2005 – Remainder of comments due from CAAAC

Jan 25, 2005 – Deliver report of recommendations to EPA Office of Air and Radiation