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MEMO 

Date: 	 January 6, 2016 

To: 	 DWSRF AIS Waiver (dwsrfwaiver@epa.gov) 

From: 	 NC Dept. of Environmental Quality 
Division of Water lnfrastructur~ 

Vincent Tomaino, P.E. cfJ/'4/ 

Subject: 	 AIS Availability Waiver Request 
City of Gastonia/Two Rivers Utilities 
Gastonia Water Treatment Plant, Clearwell 
Engineer: Pease Engineering & Architecture, P.C. 
Contractor: Rodgers Crowder 
Project No. WIF-1878 

The North Carolina Division of Water Infrastructure (Division) has reviewed the information 
provided by the Contractor, the Engineer, and the City of Gastonia/Two Rivers Utilities for 
DWSRF Project WIF-1878 submitted on December 16, 2015. The following information is 
provided to EPA requesting AIS waiver for 42-inch butterfly valves. 

The 42-ince butterfly valve was scheduled to be installed in December 2015 and is a critical
path component of the project, so further delay will adversely impact the overall schedule of 
this project. If any additional information is needed, please do not hesitate to contact me on my 
office phone at 919-707-9060 or via e-mail at matthew.rushing@ncdenr.gov. 

Attachments: 	Pease Engineering & Architecture - Waiver Request Letter 
Ferguson Waterworks - Supplier Information (Attachment A) 
Rodgers Crowder- Project Schedule (Attachment B) 
Rodgers Crowder- Excerpts from Plans and Specifications (Attachment C) 
US EPA -Approved waiver for 24-inch butterfly valves (Attachment D) 

cc: 	 Keith Garbrick, P.E.; Pease Engineering & Architecture, P.C 

Seth Robertson, P.E.; DWI SRF Supervisor 
Rogers-Crowder 
NC DWSRF Project File 
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Text Box
This waiver request was submitted to the EPA by the state of North Carolina. All supporting correspondence and/or documentation from contractors, suppliers or manufacturers included as a part of this waiver request was done so by the recipient to provide an appropriate level of detail and context for the submission. Some referenced attachments with project diagrams, schedules, and supplier correspondence are in formats that do not meet the Federal accessibility requirements for publication on the Agency's website. Hence, these exhibits have been omitted from this waiver publication. They are available upon request by emailing SRF_AIS@epa.gov.



    

 

 

 

 
 

 
 

   

 
 

 
 

  
   

 

  
 

 
 

    
 

  
  

 

 
 

 
  

   
        

December 16, 2015 

Mr. Vincent Tomaino 
North Carolina Department of Environment and Natural Resources 
Division of Water Infrastructure 
1633 Mail Service Center 
Raleigh, NC 27699-1634 

Reference: City of Gastonia 
4 Million Gallon Clearwell Construction 
City of Gastonia, Gaston County, North Carolina 

Subject: Availability Waiver Request from American Iron and Steel Provisions 
Drinking Water State Revolving Loan Fund 
Project ID.: GASTO-2015-005 

Dear Mr. Tomaino: 

Pease Engineering & Architecture and Rodgers Crowder (CMAR) formally request relief from the AIS 
provision on the basis that iron and steel materials are not produced in sufficient and reasonably available 
quantities in the United States. This waiver request is specifically related to butterfly valves to be used 
for the Gastonia Water Treatment Plant Renovation & Upgrade – Phase 1 Clearwell Project as specified 
in the attached contract documents (Attachment C). Pease Engineering & Architecture received 
notification from Rodgers Crowder that these materials were not available from a local source and that 
they had contacted several other vendors with no success. 

Additional research did reveal a similar situation where the EPA received and approved another case in 
which 24” Butterfly Valves were not available domestically.  This decision memorandum is attached 
(Attachment D).   

Please contact me with any questions regarding the attached documents.    

Sincerely, 

Keith R. Garbrick, P.E. 
Vice President 

Enclosures: Attachment A- Vendor Notification (dated 11.02.2015), Attachment B – CPM Schedule       
Dates, Attachment C – Contract Documents, Attachment D – US EPA Decision Memorandum dated 
04.28.2015) 

cc: John Taylor – Rodgers Builders 
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