
1 City of Berkeley shall take one of the following actions with respect to the corresponding lower

2 lateral:

3 a) In areas where the sewer main and lower laterals have been

4 replaced since 1986 pursuant to the Sewer System Evaluation Study completed in 1985 by CDM

5 Jordan/Montgomery which was prepared in response to Order No. 86-17 issued by the California

6 Regional Water Quality Control Board, San Francisco Bay Region, and implementing plans

7 adopted by the City of Berkeley, no action need be taken solely as a result of the triggering

8 event.

9 b) In all other areas of the City of Berkeley, the City of

10 Berkeley shall include the corresponding lower lateral in the routine inspection program required

11 by subparagraph 40.B.1, and shall inspect the corresponding lower lateral within 30 days of

12 notice of the triggering event. The results of such inspections shall be used in planning 'and

13 scheduling as set forth in subparagraph 41.E.3.

14 42. Sub-Basin Flow Monitoring/I&I Assessment Plan

15 A. The City of Berkeley shall cooperate with EBMUD in the development of

16 the Regional Flow Monitoring/Data Assessment Program described in Section V.A. of the

17 EBMUD SO, and the Flow Modeling and Limits Report described in Section V.B. of the

18 EBMUD SO.

19 B. On July 15, 2010, the City submitted, and EPA has reviewed and

20 approved, aSub-Basin Flow Monitoring/I&I Assessment Plan. The City shall take the actions

21 required by the Plan, in accordance with the schedules and requirements of the Plan as approved.

22 C. By December 1, 2012, the City of Berkeley shall submit a report to EPA

23 for review and approval pursuant to Section XIV on the activities performed under the Sub-Basin

24 Flow Monitoring/I&I Assessment Plan to provide the following:

25 1. Classification of Sub-Basins as high, medium, or low priority with

26 regard to the relative quantities of significant infiltration to the Collection System;

27 2. Classification of Sub-Basins as high, medium, or low priority with

28 regard to the relative quantities of significant inflow to the Collection System;
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1 3. Identification of any bottlenecks in the Collection System which

2 lack sufficient capacity to convey sewage flows through the Collection System and to the

3 EBMUD interceptor during wet weather; and

4 4. A plan for using these results to identify and target high priority

5 areas for repair and rehabilitation work.

6 43. Inflow Identification and Reduction

7 A. On July 15, 2010, the City of Berkeley submitted, and EPA has reviewed

8 and approved, an Inflow Identification and Reduction Plan that describes how the City will

9 implement a program to identify and reduce sources of direct storm water inflow, including roof

10 leaders and drains directly connected to the Collection System, leaking manhole covers, and

11 cross connections with storm drains. The City shall take the actions required by the Plan, in

12 accordance with the schedules and requirements of the Plan as approved.

13 B. Beginning in 2012, as part of the Annual- Report provided for in Section

14 XIII, the City of Berkeley shall submit the following information as it becomes available on

15 implementation of the Inflow Identification and Reduction Program:

16 1. Locations and results of inflow testing done the previous year

17 including the total number of illicit connections discovered;

18 2. Description of follow-up actions that were conducted including the

19 number of illicit connections which were disconnected;

20 3. Description of enforcement actions taken against -any property

21 owner which did not comply with disconnection requirements;

22 4. Description of methods used to seal manhole covers in Collection

23 System areas prone to flooding, and list of locations at which this work was done; and

24 5. A schedule for locations to be tested in the next year.

25 44. Sewer Cleaning And Inspection Program

26 A. On July 1, 2010, the City of Berkeley submitted, and EPA has reviewed

27 and approved, a Sewer System Cleaning and Inspection Program Plan to ensure regular

28 inspection and cleaning of sewer pipes. The City shall take the actions required by the Plan, in
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accordance with the schedules and requirements of the Plan as approved. This Plan may be

submitted in lieu of the Routine Inspection and Collection System- Maintenance Protocols

required by subparagraphs 40.8.1 and 40.8.2 upon a determination by EPA that the Plan meets

or exceeds the criteria specified in subparagraphs 40.8.1 and 40.8.2.

B. Beginning in 2011, as part of the Annual Report provided for in Section

XIII, the City of Berkeley shall provide information to EPA documenting activities conducted

under its Sewer Cleaning and Inspection Program during the previous annual cycle, including

miles of pipe cleaned and/or inspected as part of the routine and hot spot cleaning programs, and

miles of pipe treated by each method used for controlling roots. The City shall include a

description of the success of the Sewer Cleaning and Inspection Program at preventing blockages

and SSOs as well as any changes to be made to the Program to further reduce SSOs. If EPA

approves the Sewer Cleaning and Inspection Program in lieu of the Routine Inspection and

Collection System Maintenance Protocols required by subparagraphs 40.8.1 and 40.8.2; the

reporting required by this subparagraph may be incorporated into the section of the Annual

Report pertaining to implementation of the Asset Management Plan provided for in subparagraph

40.G

45. Computerized Maintenance Management S stem MMS) On October 15, 2010,

the City of Berkeley certified to EPA that the City's MMS has been linked to a Geographic

Information System (GIS) map of the Collection System, which is linked to an inventory of

sewer Collection System assets that includes the available information on asset age, material,

dimensions, and capacities, and locations of SSOs, along with information on inspection history,

condition ratings and sewers repaired, rehabilitated, or replaced.

46. Sewer Repair, Rehabilitation and Replacement Beginning in 2011, as part of the

Annual Report provided for in Section XIII, the City of Berkeley shall submit information to

EPA documenting sewer repair, rehabilitation, or replacement activities completed in the

previous year; describing projects to be completed in the next year; and discussing the reductions

in flows and/or SSOs that have been achieved. Beginning in 2013, this information may be
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incorporated into the section of the Annual Report pertaining to implementation of the Asset

~ Management Plan provided for in subparagraph 40.0 .

47. Annual Overflow Reports. Beginning in 2010, as part of the Annual Report

provided for in Section XIII, the City of Berkeley shall submit a copy to EPA of the Annual

Report of Sanitary Sewer Overflows ("Annual Overflow Report") required by the Regional

Water Board. To the extent that the information is not included in the Annual Overflow Report,

the City shall provide a listing of the number and locations) of repeat SSOs a list of any SSOs in

areas in which the sewer pipes have been rehabilitated, and a description of measures that will be

taken to help prevent these SSOs in the future.

IX. WORK —CITY OF EMERYVILLE

48. Maintain Current Program. The City of Emeryville shall implement the programs

for controlling SSOs and reducing I&I set forth in its SSMP.

49. Implement Improvements. The City of Emeryville shall implement

improvements to its current programs needed to meet the requirements set out below in this

'Section. To the extent that an existing program satisfies the requirements of this Section, the

City of Emeryville may submit a description of its program for review and approval by EPA

pursuant to Section XIV.

50. Asset Management Proms

A. The City of Emeryville shall participate and cooperate with EBMUD in

I the development of the EBMUD Template in accordance with the provisions of Section V.D.,

Paragraph 39 of the EBMUD SO. The City of Emeryville and Baykeeper reserve the right to

comment on the EBMUD Template, and/or to submit an Alternative Template- to EBMUD, EPA

and the Regional Water Board, before the end of the ninety-day comment period set forth in the

EBMUD SO. Upon completion of the EBMUD Template, following review of it and any other

Alternative Template(s), EPA may provide comments for use as guidance by the City as the

basis for the Asset Management Implementation Plan ("AMIP").

B. By July 15, 2012, the City shall submit to EPA for review and approval

pursuant to Section XIV an AMIP that uses the EPA comments provided pursuant to
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subparagraph A above. The City may tailor the EPA comments, and may omit portions of the

EPA comments that do not apply to the City. The AMIP shall be updated as necessary to

incorporate any revisions to the initial inspection and maintenance schedules, and to ensure that

repair, renovation and replacement projects continue to be adequately identified and planned

beyond the initial time frames specified in subparagraph 49.B.3. At a minimum, the AMIP shall

include a description of the City of Emeryville's programs for:

1. Routine inspection of the Collection System according to a

specified schedule, and that includes the following:

a) Inspection methods to be used, including direct visual

inspection and CCTV inspection, and whether CCTV equipment is owned, purchased, leased, or

a combination;

b) An inspection schedule, and protocol for determining the

regular time interval on which repeat inspections will be performed; and

c) A system for timely evaluation of inspection findings and

documentation of the assessed condition.

2. Collection system maintenance protocols, including:

a) A schedule for routine cleaning of the City of Emeryville's

Collection System using standardized responses developed by the City to typical local problems

that cause blockages such as debris, grease and roots. The City shall develop its routine cleaning

schedule after evaluating the cleaning needs of the Collection System;

b) A list of locations where pipe blockages and SSOs have

frequently occurred (hot spots), a hot spot cleaning schedule, and procedures for adjusting the

hot spot cleaning schedule based on changing conditions;

c) Preventive measures to address blockage of sewer pipes by

roots, including a description of root control methods; locations where root control methods may

be used within the Collection System; and a schedule for application of root control methods;

and

d) A plan for staffing the sewer system cleaning and root
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control programs, indicating whether staffing duties will be carried out by agency staff, by staff

from other agencies, or by private contractor(s). To the extent that any sewer cleaning or root

control duties conducted under this program will be carried .out by private contractor(s), the City

of Emeryville shall retain on file and make available for inspection for a period of three years

after the completion of work a description of each contractor and a copy of each contract, or a

description of the procurement process.

e) A Quality Assurance and Quality Control Program

("QA/QC Program") to ensure proper sewer cleaning. The QA/QC Program shall include a plan

for inspecting the cleaning quality, which specifies a minimum percentage of cleaned pipe to be

inspected at regular intervals and a schedule for inspections, the procedures for conducting the

inspections, the time interval for any necessary re-cleaning, and criteria for increasing and

decreasing the frequency of inspection..

3. Condition based repair and replacement of sewer pipe plan.

This plan shall include elimination of known improper flow connections, according to a schedule

informed by the inspection results, and address both short-term (repairs of Acute Defects to

occur within one year of completion of inspection and assessment) and long term repair,

rehabilitation and replacement of sewer pipes. The plan shall include the following:

a) A schedule and 10 year financial plan for repair,

rehabilitation, and replacement of sewer pipes. This schedule shall identify pipe reaches

presently planned as priorities for rehabilitation or replacement over the next three years, with

the understanding that the identified priorities are likely to be further developed and revised

through the inspection and assessment process, and as a result of changed conditions. The City

shall develop its schedule for repair, rehabilitation and replacement of sewer pipes using

standardized responses developed by the City to observed defects, taking into account available

peak flow rate data;

b) Measures to control the inflow and infiltration as needed to

reduce flows in the Collection System and reduce the frequency of SSOs; and

c) The budget allocated for emergency repair and replacement
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of sewer pipe, the length of sewer pipe which underwent emergency repair and replacement

during the previous year, and the cost thereof.

C. Beginning in 2013, as part of its Annual Report provided for in Section

XIII, the City of Emeryville shall submit information to EPA summarizing the City's progress in

implementing each element of the AMIP, and must include any proposed revisions to the

maintenance and construction schedules along with any accompanying changes to the financial

plan. If any Acute Defect has not been addressed within one year of the inspection and

assessment identifying it, the City shall explain what new information or changed circumstances

warrant not addressing the Acute Defect.

51. Private Sewer Lateral Inspection and Repair or Replacement Program

A. Consistent with the requirements at Section V.C., Paragraph 29.of the

EBMUD SO, EBMUD adopted a Regional Private Sewer Lateral Ordinance (the "Regional

Ordinance") setting standards for the performance of sewer pipes that extend from privately-

owned structures to the Satellites' Collection Systems ("private sewer laterals"). The Regional

Ordinance requires that each owner of a private sewer lateral show proof that the lateral meets

the performance standards by obtaining (or already holding) a valid Compliance Certificate upon

transfer of title of the structure, prior to obtaining a permit or other approval authorizing

construction or significant modification of such structure at a cost in excess of $100,000, and

prior to obtaining approval from EBMUD for a change in the size of the owner's water service.

The Regional Ordinance applies only to the portion of private sewer laterals that axe on the

property of the owner of the privately-owned structure (the "upper lateral"). Portions of the

private sewer lateral connecting the upper lateral to the sewer main on public property, including

public streets, (the "lower lateral") are not addressed by the Regional Ordinance. The City of

Emeryville has the option of either submitting an application to EBMUD for a determination that

the City has a private lateral sewer lateral ordinance that is no less stringent than the Regional

Ordinance ("No Less Stringent Application")", but has chosen to be covered under the EBMUD

Regional Ordinance.
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B. On October 15, ZOlO, the City of Emeryville submitted the following to

II EPA for review and comment (these documents do not require EPA approval):
1. Procedures for cooperating with EBMUD in the implementation of

its private sewer lateral program within the City's service area, including a description of the

responsibilities that will be assigned to each City agency or department involved in the

I implementation of this program;

2. A statement that the City will include, as part of the application

process for permits and approvals described in subparagraph 51.A, a requirement that the

applicant submit a valid EBMUD Compliance Certificate; and

3. A copy of an agreement, if any, between the City and EBMUD

regarding cooperation in the implementation of the private sewer lateral program, which may

include a description of the City building permit process that requires permittees to submit

compliance certificates prior to the City inspector's completion of the final inspection.

C. The City of Emeryville shall provide to EBMUD the information required

by and at the frequency determined necessary by EPA for implementation of the Regional

Ordinance program.

D. Lower Laterals

1. The City of Emeryville shall continue its existing practice of, when

replacing sewer mains, evaluating the condition of lower laterals connected to those sewer mains

and replacing or requiring replacement of defective lower laterals. The City of Emeryville may

issue a Compliance Certificate to the owner of any private sewer lateral whose lower lateral is

replaced pursuant to this practice covering the replaced portion of the private sewer lateral.

2. By April 20, 2011, the City of Emeryville shall enact an ordinance

which requires that each owner of a private sewer lateral show proof that the lower lateral meets

the performance standards by obtaining (or already holding) a valid Compliance Certificate upon

transfer of title of the structure, prior to obtaining a permit or other approval authorizing

construction or significant modification of such structure at a cost in excess of $100,000, and

prior to obtaining approval from EBMUD for a change in the size of the owner's water service.
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This ordinance shall be designed to extend the application of the Regional Ordinance to lower

laterals and Compliance Certificates for lower laterals shall have the same duration as

Compliance Certificates provided for in the Regional Ordinance.

52. Sub-Basin Flow Monitoring/I&I Assessment Plan

A. The City of Emeryville shall cooperate with EBMUD in the development

of the Regional Flow Monitoring/Data Assessment Program described in Section V.A. of the

EBMUD SO, and the Flow Modeling and Limits Report described in Section V.B. of the

EBMUD SO.

B. On July 30, 2010, the City of Emeryville submitted, and EPA has

reviewed and approved, aSub-Basin Flow Monitoring/I&I Assessment Plan. The City shall take

the actions required by the Plan, in accordance with the schedules and requirements of the Plan

as approved.

C. On July 30, 2010, the City of Emeryville submitted, and EPA has

reviewed and approved, a report to EPA on the activities undertaken pursuant to the Sub-Basin

Flow Monitoring/I&I Assessment Plan, which includes the following:

1. Classification of Sub-Basins as high, medium, or low priority with

regard to the relative quantities of significant infiltration to the Collection System;

2. Classification of Sub-Basins as high, medium, or low priority with

regard to the relative quantities of significant inflow to the Collection System;

3. Identification of any bottlenecks in the Collection System which

lack sufficient capacity to convey sewage flows through the Collection System and to the

EBMUD interceptor during wet weather; and

4. A plan for using these results to identify and target high priority

areas for repair and rehabilitation work.

53. Inflow Identification and Reduction

A. On July 30, 2010, the City of Emeryville submitted, and EPA has

reviewed and approved, an Inflow Identification and Reduction Plan that describes how the City

will implement a program to identify and reduce sources of direct storm water inflow, including
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roof leaders and drains directly connected to the Collection System, leaking manhole covers, and

cross connections with storm drains. The City shall take the actions required by the Plan, in

accordance with the schedules and requirements of the Plan as approved.

B. Beginning in 2012, as part of the Annual Report provided for in Section

XIII, the City of Emeryville shall submit the following information as it becomes available on

implementation of the Inflow Identification and Reduction Program:

1. Locations and results of inflow testing done the previous year

including the total number of illicit connections discovered;

2. Description of follow-up actions that were conducted including the

number of illicit connections which were disconnected;

3. Description of enforcement actions taken against any property

owner which did not comply with disconnection requirements;

4. Description of methods used to seal manhole covers in Collection

System areas prone to flooding, and list of locations at which this work was done; and

5. A schedule for locations to be tested in the next year.

54. SSO Response, Recordkeepin~, Notification, &Reporting

A. On April 15, 2010, the City of Emeryville submitted, and EPA has

reviewed and approved, a Sanitary Sewer Overflow Response Plan that describes the following:

(1) emergency response and contingency procedures to address SSOs from its Collection

System; (2) recordkeeping procedures for maintaining SSO reports, including a procedure for

linking the SSOs to the MMS; (3) procedures for notifying members of the public who may be

impacted by the SSO; (4) procedures for reporting to and notifying appropriate regulatory

agencies. The City of Emeryville shall ensure that agency staff and responders are adequately

trained to perform the procedures outlined in the SSO response plan, and shall implement the

Plan in accordance with the- procedures specified in the Plan, as approved. The City shall retain

appropriate records and evaluate on an annual basis agency staff s and responders' adherence to

the Plan as approved, and report findings of its evaluation in the Annual Report required in

Section XIII.
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55. Maintenance Management System MMS~

A. On July 30, 2010, the City of Emeryville submitted, and EPA has

reviewed and approved, a Plan for obtaining and implementing computerized sewer maintenance

management systems capable of scheduling work assignments and tracking completion of sewer

cleaning, maintenance, repairs, and SSOs ("MMS Plan"). The City shall take the actions

required by the Plan, in accordance with the schedules and requirements of the Plan as approved.

B. By October 15, 2011, the City of Emeryville shall certify to EPA that the

City's MMS has been fully implemented, and has been linked to a Geographic Information

System (GIS) map of the Collection Systems, which is linked to an inventory of sewer Collection

System assets that includes the information on asset age, material, dimensions, and capacities,

along with information on inspection history, condition ratings and sewers repaired,

rehabilitated, or replaced.

56. Sewer Pipe and Maintenance Hole Ins ection

A. On April 15, 2010, the City of Emeryville submitted, and EPA reviewed

and approved, a Sewer Pipe and Maintenance Hole Inspection Plan. The City shall take the

actions required by the Plan, in accordance with the schedules and requirements of the Plan as

approved. The Plan may be submitted in lieu of the Routine Inspection provisions required by

subparagraph SO.B.1 upon a determination by EPA that the Plan meets or exceeds the criteria

specified in subparagraph SO.B.1.

B. Beginning in 2011, as part of the Annual Report provided for in Section

XIII, the City of Emeryville. shall submit information to EPA summarizing inspection methods

and findings of the sewer pipe and maintenance hole condition assessment conducted during the

previous year and the estimated miles of sewer pipe and number of maintenance holes to be

inspected during the current year, along with a description of how the findings are being used to

prioritize rehabilitation projects. If EPA determines. that the Sewer Pipe and Maintenance Hole

Inspection Plan meets or exceeds the requirements of subparagraph SO.B.I the reporting required

under this subparagraph may be incorporated into the section of the Annual Report pertaining to

implementation of the AMIP provided for in subparagraph SO.C.
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57. Annual SSO Reports. Beginning in 2011, as part of the Annual Report provided

for in Section XIII, the City of Emeryville shall submit a copy to EPA of the Annual Report of

Sanitary Sewer Overflows required by the Regional Water Board ("Annual Overflow Report").

To the extent that the information is not included in the Annual Overflow Report, the City shall

provide a listing of the number and location of any repeat SSOs, a list of any SSOs in areas in

which the sewer pipes have been rehabilitated, and a description of measures that will be taken to

help prevent these SSOs in the future.

X. WORK —CITY OF OAKLAND

58. Maintain Current Program. The City of Oakland shall implement the programs

for controlling SSOs and reducing I&I set forth in its SSMP.

59. Implement Improvements. The City of Oakland shall implement any

improvements to its current programs needed to meet the requirements set out below in this

Section. To the extent that an existing program satisfies the requirements of this Section, the

City of Oakland may submit a description of its program for review and approval by EPA

pursuant to Section XIV.

60. Asset Management Program

A. The City of Oakland shall participate and cooperate with EBMUD in the

development of the EBMUD Template in accordance with the provisions of Section V.D.,

Paragraph 39 of the EBMUD SO. The City of Oakland and Baykeeper reserve the right to

comment on the EBMUD Template, and/or to submit an Alternative Template to EBMUD, EPA

and the Regional Water Board, before the end of the ninety-day comment period set forth in the

EBMUD SO. Upon completion of the EBMUD Template, following review of it and any other

Alternative Template(s), EPA may provide comments for use as guidance by the City as the

basis for the Asset Management Implementation Plan ("AMIP").

B. By July 15, 2012, the City shall submit to EPA for review and approval

pursuant to Section XIV an AMIP that uses the EPA comments provided pursuant to

subparagraph A above. The City may tailor the EPA comments, and may omit portions of the

EPA comments that do not apply to the City. The AMIP sha11 be updated as necessary to
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incorporate any revisions to the initial inspection and maintenance schedules, and to ensure that

repair, renovation and replacement projects continue to be adequately identified and planned

beyond the initial time frames specified in subparagraph 60.B.3. At a minimum, the AMIP shall

include a description of the City of Oakland's programs for:

1. Routine inspection of the Collection System according to a

specified schedule, and that includes the following:

a) Inspection methods to be used, including direct visual

inspection and CCTV inspection, and whether CCTV equipment is owned, purchased, leased, or

a combination;

b) An inspection schedule, and protocol for determining the

regular time interval on which repeat inspections will be performed; and

c) A system for timely evaluation of inspection findings and

documentation of the assessed condition.

2. Collection system maintenance protocols, including:

a) A schedule for routine cleaning of the City of Oakland's

Collection System using standardized responses developed by the City to typical local problems

that cause blockages such as debris, grease and roots. The City shall develop its routine cleaning

schedule after evaluating the cleaning needs of the Collection System;

b) A list of locations where pipe blockages and SSOs have

frequently occurred (hot spots), a hot spot cleaning schedule, and procedures for adjusting the

hot spot cleaning schedule based on changing conditions;

c) Preventive measures to address blockage of sewer pipes by

roots, including a description of root control methods; locations where root control methods may

be used within the Collection System; and a schedule for application of root control methods;

25 II and
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d) A plan for staffing the sewer system cleaning and root

control programs, indicating whether staffing duties will be carried out by agency staff, by staff

from other agencies, or by private contractor(s). To 'the extent that any sewer cleaning or root
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control duties conducted under this program will be carried out by private contractor(s), the City

of Oakland shall retain on file and make available for inspection for a period of three years after

the completion of work a description of each contractor and a copy of each contract, or a

description of the procurement process.

e) A Quality Assurance and Quality Control Program

II ("QA/QC Program") to ensure proper sewer cleaning. The QA/QC Program shall include a plan

for inspecting the cleaning quality, which specifies a minimum percentage of cleaned pipe to be

inspected at regular intervals and a schedule for inspections, the procedures for conducting the

inspections, the time interval for any necessary re-cleaning, and criteria for increasing and

decreasing the frequency of inspection.

3. Condition based repair and replacement of sewer pipe plan.

This plan shall include elimination of known improper flow connections, according to a schedule

informed by the inspection results, and address both short-term (repairs of Acute Defects to

occur within one year of completion of inspection and assessment) and long term repair,

rehabilitation and replacement of sewer pipes. The plan shall include the following:

a) A schedule and 10 year financial plan for repair,

rehabilitation, and replacement of sewer pipes. This schedule shall identify pipe reaches

presently planned as priorities for rehabilitation or replacement over the next three years, with

the understanding that the identified priorities are likely to be further developed and revised

through the inspection and assessment process, and as a result of changed conditions. The City

shall develop its schedule for repair, rehabilitation and replacement of sewer pipes using

standardized responses developed by the City to observed defects, taking into account available

peak flow rate data;

b) Measures to control the inflow and infiltration as needed to

reduce flows in the Collection System and reduce the frequency of SSOs; and

c) The budget allocated for emergency repair and replacement

of sewer pipe, the length of sewer pipe which underwent emergency repair and replacement

during the previous year, and the cost thereof.
.~
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C. Beginning in 2013, as part of its Annual Report provided for in Section

XIII ,the City of Oakland shall submit information to EPA summarizing the City's progress in

implementing each element of the AMIP, and must include any proposed revisions to the

maintenance and construction schedules along with any accompanying changes to the financial

plan. If any Acute Defect has not been addressed within one year of the inspection and

assessment identifying it, the City shall explain what new information or changed circumstances

warrant not addressing the Acute Defect.

61. Private Sewer Lateral Inspection and Repair or Replacement Program

A. Consistent with the requirements at Section V.C., Paragraph 29 of the

EBMUD SO, EBMUD adopted a Regional Private Sewer Lateral Ordinance (the "Regional

Ordinance") setting standards for the performance of sewer pipes that extend from privately-

owned structures to the Satellites' Collection Systems ("private sewer laterals"). The Regional

Ordinance requires that each owner of a private sewer lateral show proof that the lateral meets

the performance standards by obtaining (or already holding) a valid Compliance Certificate upon

transfer of title of the structure, prior to obtaining a permit or other approval authorizing

construction or significant modification of such structure at a cost in excess of $100,000, and

prior to obtaining approval from EBMUD for a change in the size of the owner's water service.

The Regional Ordinance applies only to the portion of private sewer laterals that are on the

property of the owner of the privately-owned structure (the "upper lateral"). Portions of the

private sewer lateral connecting the upper lateral to the sewer main on public property, including

public streets, (the "lower lateral") are not addressed by the Regional Ordinance. The City of

Oakland has the option of submitting an application to EBMUD for a determination that the City

has a private sewer lateral ordinance that is no less stringent than the Regional Ordinance ("No

Less Stringent Application"), but has elected to be covered under the EBMUD Regional

Ordinance.

B. On October 15, 2010, the City of Oakland submitted the following to

SPA for review and comment (these documents do not require EPA approval):
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1. A description of how the City of Oakland will cooperate with

EBMUD in the implementation of its private sewer lateral program within its service area,

including a description of the responsibilities that will be assigned to each City agency or

department involved in the implementation of this program;

2. A statement that the City will include, as part of the application

process for permits and approvals described in subparagraph 61.A, a requirement that the

applicant submit a valid EBMUD Compliance Certificate; and

3. A copy of an agreement, if any, between the City and EBMUD

regarding cooperation in the implementation of the private sewer lateral program, which may

include a description of the City building permit process that requires permittees to submit

compliance certificates prior to the City inspector's completion of the final inspection.

C. The City of Oakland shall provide to EBMUD the information required by

and at the frequency determined necessary by EPA for implementation of the Regional

Ordinance program. If the City implements a building permit process that requires permittees to

submit Compliance Certificates before the City completes its final inspection of a building

remodel project as the approval triggering the Compliance Certificate requirement in the

EBMUD Ordinance, the City, to satisfy the requirements of this subparagraph, shall:

1. beginning January 31, 2012, before issuing a permit or other

authorization for construction or significant modification of a structure at a cost in excess of

$100,000, require every recipient of such a permit or authorization to submit information, on a

postcard or other format chosen by the City, to the City of Oakland including, at a minimum, the

following information: property parcel number, the name and phone number of the property

owner, the name, address, phone number and contractor license number (if any) of the person

issued the permit, the address of the building for which the permit is issued, whether a

Compliance Certificate has been issued for the property;

2. submit to EBMUD, by copies of such postcards or other means

chosen by the City, the information submitted to the City pursuant to subparagraph 1 in a timely

manner, and also maintain records or copies of such postcards or other submittals sent to
4g Case No, C 09-05684 RS
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EBMUD under this subsection, in a segregated notebook or electronic location for inspection by

EPA or other regulating agency;

3. beginning July 1, 2012, submit to EBMUD, in either electronic

or hard copy format as the City chooses, a monthly log of all remodel permits for jobs greater

than $100,000 where a final inspection has been completed to finalize the project; and

4. maintain records available for inspection by EBMUD or Plaintiffs,

beginning January 31, 2012, of all such permits or other authorization for construction or

significant modification of a structure at a cost in excess of $100,000, as well as records of all the

final inspections completed for such work . Upon request of EBMUD or Plaintiffs, the City

shall verify whether any particular permittee had a final inspection conducted on their remodel

project.

D. Lower Laterals

1. The City of Oakland shall continue its existing practice of, when

~ replacing sewer mains, evaluating the condition of lower laterals connected to those sewer mains

and replacing or requiring replacement of defective lower laterals. The City of Oakland may

establish a process to notify homeowners and/or EBMUD regarding improvements it may make

to lower laterals.

2. By August 19, 2011, the City of Oakland shall enact an ordinance

which extends EBMUD's Regional Ordinance to apply to lower sewer laterals. The owner of a

lower sewer lateral (unless already holding a valid Compliance Certificate) shall be required to

obtain a Compliance Certificate from EBMUD (a) prior to transferring title to the residential,

commercial, or industrial structure, (b) prior to obtaining final inspection on any permit or other

approval needed for the construction or significant modification of such structure at a cost in

excess of $100,000, or (c) prior to obtaining approval from EBMUD for an increase or decrease

in size of the owner's water service. It is anticipated that, in January 2012 (after a city ordinance

is passed as described above), EBMUD will extend the administration of the Regional Ordinance

to lower laterals in the same way as upper laterals, under its Stipulated Order with the United

49 Case No. C 09-05684 RS

STIPULATED ORDER FOR PRELIMINARY RELIEF

Case3:09-cv-05684-RS   Document56-2    Filed03/15/11   Page17 of 37



1

2

K~

4

5

6

7

8

Ll

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

States, and that EBMUD's Compliance Certificates shall cover lower laterals as well as upper

laterals.

62. Sub-Basin Flow Monitoring/I&I Assessment Plan

A. The City of Oakland shall cooperate with EBMUD in the development

and implementation of the Regional Flow Monitoring/Data Assessment Program described in

Section V.A. of the EBMUD SO, and the Flow Modeling and Limits Report described in Section

!I V.B. of the EBMUD SO.

B. On September 30; 2010, the City of Oakland submitted, and EPA has

reviewed and approved, aSub-Basin Flow Monitoring/Data Assessment Plan. The City shall

take the actions required by the Plan, in accordance with the schedules and requirements of the

Plan as approved.

C. By December 1, 2012, the City of Oakland shall submit a report to EPA

for review and approval pursuant to Section XIV on the activities undertaken pursuant to the

Sub-Basin Flow Monitoring/Data Assessment Plan. The report shall assess Sub-Basin flows and

hydraulic capacity within the Sub-Basins. The assessments shall include the results of flow

measurements, visual observations of flow levels and predictive flow modeling as needed to

complete the report such that the report:

1. Identifies areas, sources and quantities of significant inflow to the

sanitary sewer Collection System;

2. Identifies areas, sources, and quantities of significant infiltration to

the Collection System;

3. Identifies any bottlenecks in the Collection System which lack

sufficient capacity to convey sewage flows through the Collection System and to the EBMUD

interceptor during wet weather; and

4. Provides a plan for using these results to identify and target high

priority areas for repair and rehabilitation work.

D. If the work described in Subsections B and C of this Paragraph has been

completed within the past ten years, the City may, by September 30, 2010, submit a summary of
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the work and recommendations to EPA in lieu of the requirements of Subsections B and C of this

Paragraph.

63. Inflow Identification and Reduction

A. On September 30, 2010, the City of Oakland submitted, and EPA has

reviewed and approved, an Inflow Identification and Reduction Plan that describes how the City

will implement a program to identify and reduce sources of direct storm water inflow, including

roof leaders and drains directly connected to the Collection System, leaking manhole covers, and

cross connections with storm drains. The City shall take the actions required by the Plan, in

accordance with the schedules and requirements of the Plan as approved.

B. Beginning in 2012, as part of the Annual Report provided for in Section

XIII, the City of Oakland shall submit the following information as it becomes available on

implementation of the Inflow Identification and Reduction Program:

1. Locations and results of inflow testing done the previous year

~ including the total number of illicit connections discovered;

2. Description of follow-up actions that were conducted including the

~ number of illicit connections which were disconnected;

3. Description of enforcement actions taken against any property

owner which did not comply with disconnection requirements;

4. Description of methods used to seal manhole covers in Collection

System areas prone to flooding, and list of locations at which this work was done; and

5. A schedule for locations to be tested in the next year.

64. SSO Response, Recordkeepin~, Notification and Reporting

A. On March 1,.2010, the City of Oakland submitted, and EPA has reviewed

and approved, a Sanitary Sewer Overflow Response Plan that describes the following: (1)

emergency response and contingency procedures to address SSOs from its Collection System;

(2) recordkeeping procedures for maintaining SSO reports, including a procedure for linking the

SSOs to the MMS; (3) procedures for notifying members of the public who may be impacted by

the SSOs; and (4) procedures for reporting to and notifying appropriate regulatory agencies. The
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City of Oakland shall ensure that agency staff and responders are adequately trained to perform

the procedures outlined in the SSO Response Plan, and shall take the actions required by the

Plan, in accordance with the schedules and requirements of the Plan as approved. The City shall

retain appropriate records and evaluate on an annual basis agency staff s and responders'

adherence to the Plan as approved, and report findings of its evaluation in the Annual Report

required in Section XIII.

65. Pump Station and Force Main Reliability

A. By July 15, 2012, the City of Oakland shall submit a plan to EPA for

review and approval pursuant to Section XIV, including a schedule and financial plan, for

completing the necessary repairs, renovations, and upgrades on each pump station and force

main. The improvements shall be designed to ensure adequate capacity for peak weather flows,

and to provide an automatic alarm system with SCADA communications and backup or

redundant equipment (pumps and power supply) so that pump station operations can be restored

in a timely manner in the event of electrical failure, mechanical failure, or power outage. The

schedule and financial plan shall be sufficient to ensure completion of the upgrades by October

15, 2022.

B. Beginning in 2013, as part of the Annual Report provided for in Section

XIII, the City of Oakland shall submit information to EPA documenting pump station and force

main renovations and upgrades during the previous year, and describing projects to be completed

in the next year.

66. Data Management — Maintenance Management S s

A. By January 15, 2011, the City of Oakland shall submit to EPA for review

and approval pursuant to Section XIV a plan for obtaining and implementing computerized

sewer maintenance management systems (MMS) capable of scheduling work assignments and

tracking completion of sewer cleaning, maintenance, repairs and SSOs. The City shall record

information on Collection System inspections, condition ratings, and sewers repaired,

rehabilitated, and replaced. The MMS shall have the capability to be used to generate reports

summarizing SSOs and to identify hot spots.
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B. By October 15, 2011, the City of Oakland shall certify to EPA that the

City's MMS is being fully implemented, and has been linked to a Geographic Information

System (GIS) map of the Collection Systems, which is linked to an inventory of Collection

System assets that includes information on asset age, material, dimensions and capacities, where

available, along with information on inspection history, condition ratings and sewers repaired,

rehabilitated, or replaced, where available.

67. Sewer Cleaning and Root Control Program

A. By July 15, 2011 the City of Oakland shall submit a plan to implement a

Sewer Cleaning and Root Control Plan to ensure regular cleaning of sewer pipes. The Sewer

Cleaning and Root Control Plan shall include a schedule for routine cleaning which ensures that

the highest priority Collection System locations are cleaned at least once every 10 years, except

that hot spot locations must be cleaned on a more frequent basis. The frequency of hot spot

cleaning shall be based on a rationale, and supported by data. Records of pipe mileage cleaned

shall be based on the unique length of each pipe section that was cleaned, and shall not include

multiple passes through that same length of pipe. The Plan must be sufficient to eliminate or

reduce blockage-related SSOs. EPA review of this Plan shall consider whether it meets or

exceeds the requirements of subparagraph 60.B.2. If EPA determines that the Plan meets or

exceeds the requirements of subparagraph 60.B.2, the Plan shall be deemed to satisfy the

requirements of subparagraph 60.B.2. To the extent practical, EPA's review of this Plan will

take into consideration any EPA comments provided pursuant to subparagraph 60.A. with regard

to these criteria so that the City has the opportunity to tailor this Plan to the pertinent provisions

required to be included in the AMIP.

B. Beginning in 2012, as part of its Annual Report provided for in Section

XIII, the City of Oakland shall document the activities conducted under its Sewer Cleaning and

Root Control Program during the previous year, including miles of pipe cleaned as part of the

routine and hot spot cleaning programs, and miles of pipe treated by each method for controlling

roots. The City of Oakland shall include a description of the success of the Sewer Cleaning and

Root Control Program at preventing blockages and SSOs as well as any changes to be made to
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the Program to further reduce SSOs. If EPA determines that the Sewer Cleaning and Root

Control Plan meets or exceeds the requirements of subparagraph 60.B.2, the reporting required

under this subparagraph may be incorporated into the section of the Annual Report pertaining to

implementation of the AMIP provided for in subparagraph 60.C.

68. Sewer Pipe and Maintenance Hole Insnection~

A. By July 15, 2011, the City of Oakland shall submit a Sewer Pipe and

Maintenance Hole Inspection Plan to EPA for review and approval pursuant to Section XIV for

periodic inspection and assessment of the condition of gravity sewers and maintenance holes

throughout the City's Collection System. The Plan shall be sufficient to evaluate the condition of

pipes and maintenance holes following blockage related SSOs, identify pipes and maintenance

holes in need of emergency repair, and shall contain a schedule which initiates the inspection of

the high priority Collection System locations at a rate of no less than 10 percent per year. The

universe of high priority locations and the rate of inspection shall be based on a rationale, and

supported by data. EPA's review of this Plan shall consider whether it meets or exceeds the

requirements of subparagraph 60.B.1. If EPA determines that this Plan meets or exceeds the

requirements of subparagraph 60.B.1, the Plan shall be deemed to satisfy the requirements of

subparagraph 60.B.1. To the extent practical, EPA's review of this Plan will take into

consideration any EPA comments provided pursuant to subparagraph 60.A. with regard to these

criteria so that the City has the opportunity to tailor this Plan to the pertinent provisions required

to be included in the AMIP.

B. Beginning in 2012, as part of the Annual Report provided for in Section

XIII, the City of Oakland shall submit information to EPA summarizing inspection methods and

findings of the sewer pipe and maintenance hole condition assessment conducted during the

previous year and the estimated miles of sewer pipe and number of maintenance holes to be

inspected during the current year, along with a description of how the findings are being used to

prioritize rehabilitation projects. If EPA determines that the Sewer Pipe and Maintenance Hole

Inspection Program meets or exceeds the requirements of subparagraph 60.B.1, the reporting
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required under this subparagraph may be incorporated into the section of the Annual Report

pertaining to implementation of the AMIP provided for in subparagraph 60.C.

69. Sewer Repair, Rehabilitation and Replacement Beginning in 2011, as part of the

Annual Report provided for in Section XIII, the City of Oakland shall submit information to

EPA documenting sewer repair, rehabilitation, and/or replacement activities completed in the

previous year; describing projects to be completed in the coming year; and discussing the

reductions in flows and/or SSOs that have been achieved. Beginning in 2013, the reporting

required under this Paragraph may be incorporated into the section of the Annual Report

pertaining to implementation of the Asset Management Plan provided for in subparagraph 60.C.

70. Annual SSO Reborts. Beginning in 2011, as part of the Annual Report submitted

pursuant to Section XIII, the City of Oakland shall submit a copy to EPA of the Annual Report

of Sanitary Sewer Overflows required by the Regional Water Boaxd ("Annual Overflow

Report"). To the extent that the information is not included in the Annual Overflow Report, the

City shall provide a listing of the number and location of any repeat SSOs, a list of SSOs in any

areas in which the sewer pipes have been rehabilitated, and a description of measures that will be

taken to help prevent these SSOs in the future.

XI. WORK —CITY OF PIEDMONT

71. Maintain Current Program. The City of Piedmont shall implement the programs

for controlling SSOs and reducing I&I set forth in its SSMP.

72. Implement Improvements. The City of Piedmont shall implement any

improvements to its current programs needed to meet the requirements set out below in this

Section. To the extent that an existing program satisfies the requirements of this Section, the

City of Piedmont may submit a description of its program for review and approval by EPA

pursuant to Section XIV.

73. Asset Management Proms

A. The City of Piedmont shall participate and cooperate with EBMUD in the

development of the EBMUD Template in accordance with the provisions of Section V.D.,

Paragraph 39 of the EBMUD SO. The City of Piedmont and Baykeeper reserve the right to
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comment on the EBMUD Template, and/or to submit an Alternative Template to EBMUD, EPA

and the Regional Water Board, before the end of the ninety-day comment period set forth in the

EBMUD SO. Upon completion of the EBMUD Template, following review of it and any other

Alternative Template(s), EPA may provide comments for use as guidance by the City as the

basis for the Asset Management Implementation Plan ("AMIP")

B. By July 15, 2012, the City shall submit to EPA for review and approval

pursuant to Section XIV an AMIP that uses the EPA comments provided pursuant to

subparagraph A above. The City may tailor the EPA comments, and may omit portions of the

EPA comments that do not apply to the City. The AMIP shall be updated as necessary to

incorporate any revisions to the initial inspection and maintenance schedules, and to ensure that

repair, renovation and replacement projects continue to be adequately identified and planned

beyond the initial time frames specified in subparagraph 72.B.3. At a minimum, the AMIP shall

include a description of the City of Piedmont's programs for:

1. Routine inspection of the Collection System according to a

specified schedule, and that includes the following:

a) Inspection methods to be used, including direct visual

inspection and CCTV inspection, and whether CCTV equipment is owned, purchased, leased, or

a combination;

b) An inspection schedule, and protocol for determining the

regular time interval on which repeat inspections will be performed; and

c) A system for timely evaluation of inspection findings and

I documentation of the assessed condition.

2. Collection system maintenance protocols, including:

a) A schedule for routine cleaning of the City of Piedmont's

Collection System using standardized responses developed by the City to typical local problems

that cause blockages such as debris, grease and roots. The City shall develop its routine cleaning

schedule after evaluating the cleaning needs of the Collection System;

b) A list of locations where pipe blockages and SSOs have
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frequently occurred (hot spots), a hot spot cleaning schedule, and procedures for adjusting the

hot spot cleaning schedule based on changing conditions;

c) Preventive measures to address blockage of sewer pipes by

roots, including a description of root control methods; locations where root control methods may

be used within the Collection System; and a schedule for application of root control methods;

and

d) A plan for staffing the sewer system cleaning and root

control programs, indicating whether staffing duties will be carried out by agency staff, by staff

from other agencies, or by private contractor(s). To the extent that any sewer cleaning or root

control duties conducted under this program will be carried out by private contractor(s), the City

of Piedmont shall retain on file and make available for inspection for a period of three years after

the completion of work a description of each contractor and a copy of each contract, or a

description of the procurement process.

e) A Quality Assurance and. Quality Control Program

("QA/QC Program") to ensure proper sewer cleaning. The QA/QC Program shall include a plan

for inspecting the cleaning quality, which specifies a minimum percentage of cleaned pipe to be

inspected at regular intervals and a schedule for inspections, the procedures for conducting the

inspections, the time interval for any necessary re-cleaning, and criteria for increasing and

decreasing the frequency of inspection.

3. Condition based repair and replacement of sewer pipe plan.

This plan shall include elimination of known improper flow connections, according to a schedule

informed by the inspection results, and address both short-term (repairs of Acute Defects to

occur within one year of completion of inspection and assessment) and long term repair,

'rehabilitation and replacement of sewer pipes. The plan shall include the following:

a) A schedule and 10 year financial plan for repair,

rehabilitation, and replacement of sewer pipes. This schedule shall identify pipe reaches

presently planned as priorities for rehabilitation or replacement over the next three years, with

the understanding that-the identified priorities are likely to be further developed and revised
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through the inspection and assessment process, and as a result of changed conditions. The City

shall develop its schedule for repair, rehabilitation and replacement of sewer pipes using

standardized responses developed by the City to observed defects, taking into account available

peak flow rate data;

b) Measures to control the inflow and infiltration as needed to

reduce flows in the Collection System and reduce the frequency of SSOs; and

c) The budget allocated for emergency repair and replacement

of sewer pipe, the length of sewer pipe which underwent emergency repair and replacement

during the previous year, and the cost thereof.

C. Beginning in 2013, as part of its Annual Report provided for in Section

XIII, the City of Piedmont shall submit information to EPA summarizing the City's progress in

implementing each element of the AMIP, and must include any proposed revisions to the

maintenance and construction schedules along with any accompanying changes to the financial

plan. If any Acute Defect has not been addressed within one year of the inspection and

assessment identifying it, the City shall explain what new information or changed circumstances

warrant not addressing the Acute Defect.

74. Private Sewer Lateral. Inspection and Repair or R~lacement Pro ram

A. Consistent with the requirements at Section V.C., Paragraph 29 of the

EBMUD SO, EBMUD adopted a Regional Private Sewer Lateral Ordinance (the "Regional

Ordinance") setting standards for the performance of sewer pipes that extend from privately-

owned structures to the Satellites' Collection Systems ("private sewer laterals"). The Regional

Ordinance requires that each owner of a private sewer lateral show proof that the lateral meets

the performance standards by obtaining (or already holding) a valid Compliance Certificate upon

transfer of title of the structure, prior to obtaining a permit or other approval authorizing

construction or significant modification of such structure at a cost in excess of $100,000, and

prior to obtaining approval from EBMUD for a change in the size of the owner's water service.

The Regional Ordinance applies only to the portion of private sewer laterals that are on the

property of the owner of the privately-owned structure (the "upper lateral"). Portions of the
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private sewer lateral connecting the upper lateral to the sewer main on public property, including

public streets, (the "lower lateral") are not addressed by the Regional Ordinance. The City of

Piedmont has the option of submitting an application to EBMUD for a determination that the

City has a private sewer lateral ordinance that is no less stringent than the Regional Ordinance

("No Less Stringent Application"), but has elected to be covered under the EBMUD Regional

~ Ordinance.

B. On October 15, 2010, the City of Piedmont submitted the following to

EPA for review and comment (these documents do not require EPA approval):

1. A description of how the City of Piedmont will cooperate with

EBMUD in the implementation of its private sewer lateral program within its service area,

including a description of the responsibilities that will be assigned to each City agency or

department involved in the implementation of this program;

2. A statement that the City will include, as part of the application

process for permits and approvals described in subparagraph 74.A, a requirement that the

applicant submit a valid EBMUD Compliance Certificate; and

3. A copy of an agreement, if any, between the City and EBMUD

regarding cooperation in the implementation of the private sewer lateral program, which may

include a description of the City building permit process that requires permittees to submit

compliance certificates prior to the City inspector's completion of the final inspection.

C. The City of Piedmont shall provide to EBMUD the information required

by and at the frequency determined necessary by EPA for implementation of the Regional

Ordinance program. If the City implements a building permit process that requires permittees to

submit compliance certificates before being issued certificates of occupancy, the City, to satisfy

the requirements of this subparagraph, shall annually document, in spreadsheet format, the

building permits issued, the certificates of occupancy issued, and whether a compliance

certificate was submitted prior to issuance of the certificate of occupancy.

D. Lower Laterals
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1. The City of Piedmont shall continue its existing practice of, when

replacing sewer mains, evaluating the condition of lower laterals connected to those sewer mains

and replacing or requiring replacement of defective lower laterals. The City of Piedmont may

issue a Compliance Certificate to the owner of any private sewer lateral whose lower lateral is

replaced pursuant to this practice covering the replaced portion of the private sewer lateral.

2. By February 25, 2011, the City of Piedmont shall enact an

ordinance which requires that each owner of a private sewer lateral show proof that the lower

lateral meets the performance standards by obtaining (or already holding) a valid Compliance

Certificate upon transfer of title of the structure, prior to obtaining a permit or other approval

authorizing construction or significant modification of such structure at a cost in excess of

$100,000, and prior to obtaining approval from EBMUD for a change in the size of the owner's

water service. This ordinance shall be designed to extend the application of the Regional

Ordinance to lower laterals and Compliance Certificates for lower laterals shall have the same

duration as Compliance Certificates provided for in the Regional Ordinance.

75. Sub-Basin Flow Monitorin~/I&I Assessment Plan

A. The City of Piedmont shall cooperate with EBMUD in the development of

the Regional Flow Monitoring/Data Assessment Program described in Section V.A. of the

EBMUD SO, and the Flow Modeling and Limits Report described in Section V.B. of the

EBMUD SO.

B. On August 31, 2010, the City of Piedmont submitted, and EPA has

reviewed and approved, aSub-Basin Flow Monitoring/I&I Assessment Plan. The City shall take

the actions required by the Plan, in accordance with the schedules and requirements of the Plan

as approved.

C. By December 1, 2012, the City of Piedmont shall submit a report to EPA

for review and approval pursuant to Section XIV on the activities undertaken pursuant to the

Sub-Basin Flow Monitoring/I&I Assessment Plan to provide the following:

1. Classification of Sub-Basins as high, medium, or low priority with

regard to the relative quantities of significant infiltration to the Collection System;
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2. Classification of Sub-Basins as high, medium, or low priority with

regard to the relative quantities of significant inflow to the Collection System;

3. Identification of any bottlenecks in the Collection System which

lack sufficient capacity to convey sewage flows through the Collection System and to the

EBMUD interceptor during wet weather; and

4. A plan for using these results to identify and target high priority

areas for repair and rehabilitation work.

76. Inflow Identification and Reduction

A. On August 31, 2010, the City of Piedmont submitted, and EPA has

reviewed and approved, an Inflow Identification and Reduction Plan that describes how the City

will implement a program to identify and reduce sources of direct storm water inflow, including

roof leaders and drains directly connected to the Collection System, leaking manhole covers, and

cross connections with storm drains. The City shall take the actions required by the Plan, in

accordance with the schedules and requirements of the Plan as approved.

B. Beginning in 2012, as part of the Annual Report provided for in Section

XIII, the City of Piedmont shall submit the following information as it becomes available on

implementation of the Inflow Identification and Reduction Program:

1. Locations and results of inflow testing done the previous year

'~ including the total number of illicit connections discovered;

2. Description of follow-up actions that were conducted including the

number of illicit connections which were disconnected;

3. Description of enforcement actions taken against any property

owner which did not comply with disconnection requirements;

4. Description of methods used to seal manhole covers in Collection

System areas prone to flooding, and list of locations at which this work was done; and

5. A schedule for locations to be tested in the next year.

77. Computerized Maintenance Management System MMS~
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A. On August 31, 2010, the City of Piedmont submitted, and EPA has

reviewed and approved, a Plan for improving its computerized sewer maintenance management

system so that it is capable of scheduling work assignments and tracking completion of sewer

cleaning, maintenance, repairs, and SSOs ("MMS Plan"). The City shall take the actions

required by the Plan, in accordance with the schedules and requirements of the Plan as approved.

B. By October 15, 2011, the City of Piedmont shall certify to EPA that the

City's MMS is being fitlly implemented and has been linked to a Geographic Information

System (GIS) map of the Collection Systems, which is linked to an inventory of sewer Collection

System assets that includes the information on asset age, material, dimensions, and capacities,

along with information on inspection history, condition ratings and sewers repaired,

rehabilitated, or replaced.

78. Sewer Repair, Rehabilitation and Replacement Beginning in 2011, as part of the

Annual Report provided for in Section XIII, the City of Piedmont shall submit information to

EPA documenting sewer repair, rehabilitation, or replacement activities completed in the

previous year; describing projects to be completed in the next year; and discussing the reductions

in flows and/or SSOs that have been achieved. Beginning in 2013, the reporting required under

this Paragraph may be incorporated into the section of the Annual Report pertaining to

implementation of the Asset Management Plan provided for in subparagraph 69.C.

79. Annual Overflow Reports. Beginning in 2010, as part of the Annual Report

provided for in Section XIII, the City of Piedmont shall submit a copy to EPA of the Annual

Report of Sanitary Sewer Overflows ("Annual Overflow Report") required by the Regional

Water Board. To the extent that the information is not included in the Annual Overflow Report,

the City of Piedmont shall provide a listing of the number and locations) of repeat SSOs, a list

of any SSOs in areas in which the sewer pipes have been rehabilitated, and a description of

measures that will be taken to help prevent these SSOs in the future. The City shall also review

the Annual Spill Report to determine whether the utilization of a vactor truck could have helped

to mitigate the impact of the SSOs and include a summary of the review and provide a summary

of the evaluation results.
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XII. WORK — STEGE SANITARY DISTRICT

80. Maintain Current Pro ram. The Stege Sanitary District shall implement the

programs for controlling SSOs and reducing I&I set forth in its SSMP.

81. Implement Improvements. The Stege Sanitary District shall implement any

improvements to its current programs needed to meet the requirements set out below in this

Section. To the extent that an existing program satisfies the requirements of this Section, the

Stege Sanitary District may submit a description of its program for review and approval by EPA

pursuant to Section XIV.

82. Asset Management Program

A. The Stege Sanitary District shall participate and cooperate with EBMUD

in the development of the EBMUD Template in accordance with the provisions of Section V.D.,

Paragraph 39 of the EBMUD SO. The District and Baykeeper reserve the right to comment on

the EBMUD Template, and/or to submit an Alternative Template to EBMUD, EPA and the

Regional Water Board, before the end of the ninety-day comment period set forth in the EBMUD

SO. Upon completion of the EBMUD Template, following review of it and any other

Alternative Template(s), EPA may provide comments for use as guidance by the District as the

basis for the Asset Management Implementation Plan ("AMIP").

B. By July 15, 2012, the District shall submit to EPA for review and approval

pursuant to Section XIV an AMIP that uses the EPA comments provided pursuant to

subparagraph A above. The District may tailor the EPA comments, and may omit portions of the

EPA comments that do not apply to the District. The AMIP shall be updated as necessary to

incorporate any revisions to the initial inspection and maintenance schedules, and to ensure that

repair, renovation and replacement projects continue to be adequately identified and planned

beyond the initial time frames specified in subparagraph 81.B.3. At a minimum, the AMIP shall

include a description of the District's programs for:

1. Routine inspection of the Collection System according to a

specified schedule, and that includes the following:

a) Inspection methods to be used, including direct visual
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inspection and CCTV inspection, and whether CCTV equipment is owned, purchased, leased, or

~~ a combination;

b) An inspection schedule, and protocol for determining the

~~ regular time interval on which repeat inspections will be performed; and

c) A system for timely evaluation of inspection findings and

II documentation of the assessed condition.

2. Collection system maintenance protocols, including:

a) A schedule for routine cleaning of the Stege Sanitary

District's Collection System using standardized responses developed by the District to typical

local problems that cause blockages such as debris, grease and roots. The District shall develop

its routine cleaning schedule after evaluating the cleaning needs of the Collection System;

b) A list of locations where pipe blockages and SSOs have

frequently occurred (hot spots), a hot spot cleaning schedule, and procedures for adjusting the

hot spot cleaning schedule based on changing conditions;

c) Preventive measures to address blockage of sewer pipes by

roots, including a description of root control methods; locations where root control methods may

be used within the Collection System; and a schedule for application of root control methods;

and

d) A plan for staffing the sewer system cleaning and root

control programs, indicating whether staffing duties will be carried out by agency staff, by staff

from other agencies, or by private contractor(s). To the extent that any sewer cleaning or root

control duties conducted under this program will be carried out by private contractor(s), the

Stege Sanitary District shall retain on file and make available for inspection for a period of three

years after the completion of work a description of each contractor and a copy of each contract,

or a description of the procurement process.

e) A Quality .Assurance and Quality Control Program

("QA/QC Program") to ensure proper sewer cleaning. The QA/QC Program shall include a plan

for inspecting the cleaning quality, which specifies a minimum percentage of cleaned pipe to be
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inspected at regular intervals and a schedule for inspections, the procedures for. conducting the

inspections, the time interval for any necessary re-cleaning, and criteria for increasing and

decreasing the frequency of inspection.

3. Condition based repair and replacement of sewer pipe plan.

This plan shall include elimination of known improper flow connections, according to a schedule

informed by the inspection results, and address both short-term (repairs of Acute Defects to

occur within one year of completion of inspection and assessment) and long term repair,

rehabilitation and replacement of sewer pipes. The plan shall include the following:

a) A schedule and 10 year financial plan for repair,

rehabilitation, and replacement of sewer pipes. This schedule shall identify pipe reaches

presently planned as priorities for rehabilitation or replacement over the next three years, with

the understanding that the identified priorities are likely to be further developed and revised

through the inspection and assessment process, and as a result of changed conditions. The

District shall develop its schedule for repair, rehabilitation and replacement of sewer pipes using

standardized responses developed by the District to observed defects, taking into account

available peak flow rate data;

b) Measures to control the inflow and infiltration as needed to

reduce flows in the Collection System, and to reduce the frequency of SSOs; and

c) The budget allocated for emergency repair and replacement

of sewer pipe, the length of sewer pipe which underwent emergency repair and replacement

during the previous year, and the cost thereof.

C. Beginning in 2013, as part of its Annual Report provided for in Section

XIII ,the Stege Sanitary District shall submit information. to EPA summarizing the District's

progress in implementing each element of the AMIP, and must include any proposed revisions to

the maintenance and construction schedules along with any accompanying changes to the

financial plan. If any Acute Defect has not been addressed within one year of the inspection and

assessment identifying it, the District shall explain what new information or changed

circumstances warrant not addressing the Acute Defect.
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83. Private Sewer Lateral Inspection and Repair or Replacement Program

A. Consistent with the requirements at Section V.C., Paragraph 29 of the

EBMUD SO, EBMUD adopted a Regional Private Sewer Lateral Ordinance (the "Regional

Ordinance") setting standards for the performance of sewer pipes that extend from privately-

owned structures to the Satellites' Collection Systems ("private sewer laterals"). The Regional

Ordinance requires that each owner of a private sewer lateral show proof that the lateral meets

the performance standards by obtaining (or already holding) a valid Compliance Certificate upon

transfer of title of the structure, prior to obtaining a permit or other approval authorizing

construction or significant modification of such structure at a cost in excess of $100,000, and

prior to obtaining approval from EBMUD for a change in the size of the owner's water service.

The Regional Ordinance applies only to the portion of private sewer laterals that are on the

property of the owner of the privately-owned structure (the "upper lateral"). Portions of the

private sewer lateral connecting the upper lateral to the sewer main on public property, including

public streets, (the "lower lateral") are not addressed by the Regional Ordinance. The District

has the option of submitting an application to EBMUD for a determination that the District has a

private sewer lateral ordinance that is no less stringent than the Regional Ordinance ("No Less

Stringent Application"), but has elected to be covered by the EBMUD Regional Ordinance.

B. On October 15, 2010, the Stege Sanitary District submitted the following

to EPA for review and comment (these documents do not require EPA approval):

1. Procedures for cooperating with EBMUD in the implementation of

its private sewer lateral program within the District's service area, including a description of the

responsibilities that will be assigned to each District department involved in the implementation

of this program;

2. A statement that the District will coordinate with the entities who

are responsible for issuing the permits and approvals described above in subparagraph 83.A to

the District's customers to insure that such permits and approvals are issued only upon

presentation by the District's customers of a valid EBMUD Compliance Certificate; and

..
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3. A copy of an agreement, if any, between the District and EBMUD

regarding cooperation in the implementation of the private sewer lateral program, which may

include a description of the building permit processes that require the District's customers to

submit compliance certificates prior to the City inspector's completion of the final inspection.

C. The District shall provide to EBMUD the information required by and at

the frequency determined necessary by EPA for implementation of the Regional Ordinance

~ program.

D. Lower Laterals. The District's Ordinances provide that the property

owner is the owner of the lower lateral and has full responsibility for its maintenance. By June

20, 2011, the District shall enact an ordinance which extends EBMUD's Regional Ordinance to

apply to lower sewer laterals. Unless the property owner already has a valid Compliance

Certificate, the property owner shall be required to obtain a Compliance Certificate from

EBMUD (a) prior to transferring title to the residential, connmercial, or industrial structure, (b)

prior to obtaining any permit or other approval needed for the construction or significant

modification of such structure at a cost in excess of $100,000, or (c) prior to obtaining approval

from EBMUD for an increase or decrease in size of the owner's water service. It is anticipated

that, in January 2012 (after a District ordinance is passed as described above), EBMUD will

extend the administration of the Regional Ordinance to lower laterals in the same way as upper

laterals, under its Stipulated Order with the United States, and that EBMUD's Compliance

Certificates shall cover lower laterals as well as upper laterals.

84. Sub-Basin Flow Monitorin~/I&I Assessment Plan

A. The Stege Sanitary District shall cooperate with EBMUD in the

development of the Regional Flow Monitoring/Data Assessment Program described in Section

V.A. of the EBMUD SO, and the Flow Modeling and Limits Report described in Section V.B. of

the EBMUD SO.

B. On July 15, 2010, the Stege Sanitary District submitted, and EPA has

~ reviewed and approved, aSub-Basin Flow Monitoring/I&I Assessment Plan. The District shall
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I) take the actions required by the Plan, in accordance with the schedules and requirements of the

Plan as approved.

C. By December 1, 2012, the Stege Sanitary District shall submit a report to

EPA for review and approval pursuant to Section XIV on the activities undertaken pursuant to

the Sub-Basin Flow Monitoring/I&I Assessment Plan to provide the following:

1. Classification of Sub-Basins as high, medium, or low priority with

regard to the relative quantities of significant infiltration to the Collection System;

2. Classification of Sub-Basins as high, medium, or low priority with

regard to the relative quantities of significant inflow to the Collection System;

3. Identification of any bottlenecks in the Collection System which

lack sufficient capacity to convey sewage flows through the Collection System and to the

EBMUD interceptor during wet weather; and

4. A plan for using these results to identify and target high priority

areas for repair and rehabilitation work.

85. Inflow Identification and Reduction

A. On July 15, 2010, the Stege Sanitary District submitted, and EPA has

reviewed and approved, an Inflow Identification and Reduction Plan that describes how the

Stege Sanitary District will implement a program to identify and reduce sources of direct storm

water inflow, including roof leaders and drains directly connected to the Collection System,

leaking manhole covers, and cross connections with storm drains. The District shall take the

actions required by the Plan, in accordance with the schedules and requirements of the Plan as

approved.

B. Beginning in 2012, as part of the Annual Report provided for in Section

XIII, the Stege Sanitary District shall submit the following information as it becomes available

on implementation of the Inflow Identification and Reduction Program:

1. Locations and results of inflow testing done the previous year

including the total number of illicit connections discovered;
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2. Description of follow-up actions that were conducted, including

~~ the number of illicit connections which were disconnected;

3. Description of enforcement actions taken against any property

owner who did not comply with disconnection requirements;

4. Description of methods used to seal manhole covers in Collection

System areas prone to flooding, and list of locations at which this work was done; and

5. A schedule for locations to be tested in the next year.

86. Documentation of SSO Response Procedures

A. On April 15, 2010, Stege Sanitary District submitted, and EPA has

reviewed and approved, written procedures for the following:

1. Procedures to notify those who respond to SSOs during normal

business hours and after business hours. The responders shall have a response goal of 60

minutes.

2. Procedures to estimate SSO volume that include more than one

~ estimation method to be used for different SSO scenarios.

3. Procedures to determine the SSO start time. The start time shall be

no later than the time at which the initial report of the SSO is made.

These procedures are enforceable under this Stipulated Order as if set forth herein.

B. Stege Sanitary District shall ensure that agency staff and responders are

adequately trained to perform the SSO response procedures, and shall maintain records of

training. The District shall retain appropriate records and evaluate on an annual basis agency

staff s and responders' adherence to the Plan as approved, and report findings of its evaluation in

the Annual Report required in Section XIII.

87. Annual SSO Reports. Beginning in 2011, as part of the Annual Report provided

for in Section XIII, the Stege Sanitary District shall submit a copy to EPA of the Annual Report

of Sanitary Sewer Overflows ("Annual Overflow Report") required by the Regional Water

Board. To the extent that the information is not included in the Annual Overflow Report, the

Stege Sanitary District shall provide a listing of the number and locations) of repeat SSOs, a list
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